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BEFORE THE PUBLIC UTILITIES COMMISSION

OF THE STATE OF CALIFORNIA FILED

The Application of the City of Los Angeles 02/18/22
04:59 PM

Department of Airports, known as Los
Angeles World Airports (LAWA), for A2202009
authorization to construct a Roadway-rail
underpass grade separation below existing
Crenshaw/Light Rail Transit tracks in the

County of Los Angeles at 98th Street Application
No.
APPLICATION

SUBMITTED BY LOS ANGELES WORLD AIRPORTS

The City of Los Angeles Department of Airports, known as Los Angeles World
Airports (LAWA) respectfully requests authorization from the California Public Utilities
Commission for (LAWA) to construct a roadway-rail underpass grade separation
below existing Los Angeles County Metropolitan Transportation Authority
(LACMTA)'s Crenshaw/LAX elevated light rail tracks in the following location in the

City of Los Angeles: Location - 98" Street

In support of its request, LAWA asserts:

I  (Applicant Information)

LAWA, in coordination with LACMTA, is the administrator of this application and a legal
entity not separate from the City of Los Angeles. LAWA is the organization
responsible for management and administration of the Los Angeles International
Airport (LAX), the largest commercial service airport in Southern California. The LAX
Landside Access Modernization Program (LAMP) is a multi-billion-dollar

improvement effort being overseen by LAWA. At the current time, LAWA is
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overseeing development of the project for which this application is being set forth.

Il (Applicant’s Address)

Applicant's principal place of business is 6053 W. Century Blvd., 11" FI., Los Angeles,

Ca. 90045

lll (Correspondence)

All correspondence, communication notices, orders and other papers relative tothis
application should be addressed to:

Mr. Jake Adams, Deputy Executive Director

Los Angeles World Airports (LAWA)

6053 W. Century Blvd., 111" FI.

Los Angeles, CA 90045

Phone: (424) 646-5113

JAdams2@LAWA.ORG

IV (Crossing Ownership)

The grade separated underpass at 98" St. is requested to be built at a location owned
by the City of Los Angeles as part of improvements for the LAWA Landside Access
Modernization Program (LAMP). LACMTA is working cooperatively with the

stakeholders-government agencies along the corridor.

V (Interested Parties)

LAWA, the City of Los Angeles, CPUC, and LACMTA, are considered interested

parties for document service purposes.
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VI (Project Description)
The 98™ street underpass will consist of constructing a four-lane roadway with required
street borders (parkways and sidewalks) under the existing Crenshaw/LAX light rail track

and will create a new roadway underpass.

VIl (Crossing Description)
The proposed CPUC identification numbers and crossings are summarized in the

followingtable:

Crossing CPUC Underpass Grade_ of City
Name C i Coordinates Crossing
rossing No.
th
%?reet 84A-1.38-B 33.947111, - Separated Los Angeles
118.378718

VIl (Public Benefit)
The project will disseminate traffic and congestion around the airport area’s footprint,
including but not limited to: The Airport’s People Mover (APM), the Airport Metro

Connector (AMC), & the Consolidated Rent-A-Car Facility (ConRAC).

IX (Environmental Clearance)

In accordance with CPUC Rules of Practice and Procedures 3.9(a), LAWA has made
available the Environmental Impact Report (EIR) for all work associated with LAMP.
The EIR is in compliance with the California Environmental Quality Act (CEQA) and
the National Environmental Policy Act (NEPA). The final EIR was released to the
public on February 15, 2017, final CEQA approval was received on June 7%, 2018
and final NEPA approval occurred in the 4" quarter of 2017.

Moreover, LAWA has entered into a Memorandum of Understanding (MOU) with the
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City of Los Angeles for all work associated with LAMP. The MOU extends to all work
impacting existing facilities within the City of Los Angeles, and has been signed by
representatives of the relevant affected City Departments. Both the EIR and MOU

can be found in Exhibit C1.

X (Temporary Traffic Controls)

Traffic control management will be provided by the LAWA contracted party. Per
LAWA developer design requirements, Traffic Control Plans will be developed
based on City and State standard drawings, and the California Manual of Uniform
Traffic Control Devices (MUTCD). All streets and intersections will be open to traffic
by constructing the work in stages, and will also maintain ingress and egress to
public and private properties at all times. Public information notices will be
prepared ahead of any approved lane closures. Approval from authorized
jurisdictions including the City of Los Angeles Bureau of Engineering will be sought

prior to any public roadway construction or closures.
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Xl (Order)
WHEREFORE, the Applicant requests that:

1. The Public Utilities Commission issues its order authorizing construction 98th Street

grade separated roadway below the Crenshaw/LRT transit corridor project.

Dated at Los Angeles, California, this 24 day of January . 202

Qe A Bdorss

Jake Adams

The City of Los Angeles Department of Airports,
known as Los Angeles World Airports (LAWA)
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XIl (Verification)
| am the applicant in the above-entitled matter; the statements in the foregoing
document are true to my own knowledge, except as to matters which are therein stated

on information or belief, and as to those matters | believe them to be true.

| declare under penalty of perjury that the foregoing is true and correct.
1/24/22 at Los Angeles

(Date) (Name of city)
Qe 2 B30T

Executed on , California.

(Applicant)
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XIll (Certificate of Service)

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

The Application of the City of Los
Angeles Department of Airports,
known as Los Angeles World
Airports (LAWA), for authorization
to construct a Roadway-rail
underpass grade separation below
existing  Crenshaw/Light  Rail
Transit tracks in the County of Los
Angeles at 98th Street

Application No.

CERTIFICATE OF SERVICE

Jacob L. Adamsl Il Los Angeles World Airports

l, , of

on behalf of the Los

Angeles World Airports, certify that | have this day submitted a copy of the attached

Application and Exhibits in the above captioned proceedings by online submission, or if

noted, by e-mail or hand delivery, to each party named in the following service list, on this

244 day of January 12022 4t Los Angeles
Q‘wm PY (KW

By:

Service List

Parties:

Information Only:

, California.
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Tin Dinh, Project Manager

California Department of Transportation
100 S. Main St.

Los Angeles, Ca. 90012

Crystal Lee, Project Manager

Los Angeles Department of Public Works
Bureau of Engineering

1149 S. Broadway, Suite 700

Los Angeles, Ca. 90015

Anton Garabetian, Manager
California Public Utilities Commission
320 West 4! Street, Suite 500

Los Angeles, Ca. 90013

Matthew Bon, Senior Utilities Engineer
Rail Crossings & Engineering Branch
California Public Utilities Commission
320 West 4! Street, Suite 500

Los Angeles, Ca. 90013

Jose Pereyra, Utilities Engineer
Rail Crossings & Engineering Branch
California Public Utilities Commission
320 West 4" Street, Suite 500

Los Angeles, Ca. 90013
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X1V (Exhibits)
The following exhibits are transmitted as required by portions of the Commission
Rules of Practice and Procedure 3.11:
Exhibit A: Exhibit A1: Crossing Legal Description
Exhibit A2: Permanent Street Easement
Exhibit B: Exhibit B1: Vicinity Map
Exhibit B2: Structure Drawings
Exhibit B3: Roadway Drawings
Exhibit C: Exhibit C1: Final Environmental Impact Report for
Landside Access Modernization Program Notice of
Availability
Exhibit C2: Memorandum of Understanding between
LAWA and City of Los Angeles

Exhibit D: Scoping Memo
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Exhibit A
Exhibit Al: Crossing Legal Description




EXHIBIT “A1”
LEGAL DESCRIPTION
PERMANENT STREET EASEMENT

THAT PORTION OF THE 60 FOOT WIDE RAILROAD RIGHT OF WAY OF THE LOS
ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY AS
DESCRIBED IN THE DEED TO THE REDONDO BEACH RAILWAY COMPANY
(PREDECESSOR IN INTEREST TO THE ATCHISON, TOPEKA AND SANTA FE
RAILWAY COMPANY WHO IS A PREDESSOR TO SAID AUTHORITY) RECORDED
NOVEMBER 3, 1888 IN BOOK 511, PAGE 51 OF DEEDS, ALL IN THE OFFICE OF THE
COUNTY RECORDER OF SAID COUNTY, MORE PARTICULARLY DESCRIBED AS
FOLLOWS:

COMMENCING (POC) AT THE INTERSECTION OF THE WESTERLY LINE OF SAID
AUTHORITY RAILROAD RIGHT OF WAY AND THE SOUTHEASTERLY LINE OF LOT
20 OF TRACT NUMBER 13375, AS SHOWN ON MAP FILED FOR RECORD IN BOOK 267
OF MAPS, PAGES 43 AND 44 IN THE OFFICE OF THE COUNTY RECORDER OF SAID
COUNTY;

THENCE SOUTH ALONG SAID WESTERLY LINE OF THE AUTHORITY RAILROAD
RIGHT OF WAY, SOUTH 00°10°19” WEST, A DISTANCE OF 62.61 FEET TO THE TRUE
POINT OF BEGINNING (T.P.O.B.);

THENCE CONTINUING SOUTH ALONG SAID WESTERLY LINE OF THE AUTHORITY
RAILROAD RIGHT OF WAY, SOUTH 00°10°19” WEST, A DISTANCE OF 162.80 FEET;

THENCE DEPARTING SAID WESTERLY LINE OF THE AUTHORITY RAILROAD
RIGHT OF WAY, SOUTH 89°30°03” EAST, A DISTANCE OF 58.28 FEET TO THE
WESTERLY LINE OF PARCEL 1 OF THE EASEMENT TO THE CITY OF LOS ANGELES
DESCRIBED IN INSTRUMENT NUMBER 1960, RECORDED SEPTEMBER 19, 1973, SAID
WESTERLY LINE IS ALSO A NON-TANGENT CURVE CONCAVE EASTERLY AND
HAVING A RADIUS OF 4,016.20 FEET, TO WHICH A RADIAL BEARS THROUGH SAID
POINT NORTH 87°43°37” WEST;

THENCE NORTHERLY ALONG SAID WESTERLY LINE OF PARCEL 1, THROUGH A
CENTRAL ANGLE OF 1°40°39”, AN ARC DISTANCE OF 117.58 FEET TO A POINT ON
THE EAST LINE OF SAID AUTHORITY RAILROAD RIGHT OF WAY, SAID POINT IS
ALSO THE MOST NORTHERLY CORNER OF SAID PARCEL I;

THENCE ALONG SAID EASTERLY LINE OF THE AUTHORITY RAILROAD RIGHT OF
WAY, NORTH 0°10°19” EAST, A DISTANCE OF 45.08 FEET;

THENCE DEPARTING SAID EASTERLY LINE OF THE AUTHORITY RAILROAD
RIGHT OF WAY, NORTH 89°21°29” WEST, A DISTANCE OF 60.00 FEET TO THE TRUE
POINT OF BEGINNING (T.P.O.B.).

CONTAINING 0.22 ACRES OR 9,696 SQUARE FEET, MORE OR LESS.

BEARINGS AND DISTANCES ARE BASED ON THE CALIFORNIA COORDINATE
SYSTEM OF 1983 (CCS83), 2010.00 EPOCH, ZONE 5. THE DISTANCES SHOWN



HEREIN ARE GRID DISTANCES. GROUND DISTANCES MAY BE OBTAINED BY
DIVIDING GRID DISTANCES BY THE COMBINATION FACTOR OF 1.00001967.

SEE PLAT ATTACHED HERETO AS EXHIBIT “A2” AND BY THIS REFERENCE MADE
PART HEREOF.

PREPARED UNDER MY SUPERVISION:

o

- 1

P 6-15-18

JOSHUA D. COSPER, P.L.S. DATE
P.L.S. 8774, EXP. 12-31-18
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Exhibit A2: Permanent Street Easement




EXHIBIT A2
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4-5 4-17 CLOSURE REPORT - PUC

6/15/2018 12:13:12 PM

Parcel Name: Site 1 - PUC - Street Easement
Description: PUC - Street Easement

Process segment order counterclockwise: True
Enable mapcheck across chord: False

North:1,803,429.4978"'East:6,446,783.3804"

Segment# 1: Line
Course: S@° 10' 18.95"WLength: 162.795"
North: 1,803,266.7035'East: 6,446,782.8919"

Segment# 2: Line
Course: S89° 30' ©2.53"ELength: 58.281"
North: 1,803,266.1957'East: 6,446,841.1707"

Segment# 3: Curve

Length: 117.576'Radius: 4,016.202"'

Delta: 1°40'39"Tangent: 58.792'

Chord: 117.572'Course: N1° ©00' 38.20"E

Course In: N88° 09' 02.55"WCourse Out: S89° 49'
RP North: 1,803,395.8010'East: 6,442,827.0604"
End North: 1,803,383.7494'East: 6,446,843.2444'

Segment# 4: Line
Course: No° 10' 18.95"ELength: 45.077'
North: 1,803,428.8262"'East: 6,446,843.3796"

Segment# 5: Line

Course: N89° 21' 29.28"WLength: 60.003"
North: 1,803,429.4984'East: 6,446,783.3804"
Perimeter: 443.732'Area: 9,695.96Sq.Ft.
Error Closure: 0.0006Course: N@° 27' 32.70"W
Error North : 0.00056East: ©.00000

Precision 1: 739,553.333

Page 1

41.05"E



Exhibit B
Exhibit B1: Vicinity Map
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Exhibit C1: Final Environmental Impact
Report Notice of Availability




BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Application of LACMTA for LAWA’s
construction of a four-lane roadway

belowthe Crenshaw LRTat98th o
Street (MP 84A-1.43-B) within the Application No.

CountyofLosAngeles, California.

NOTICE OF AVAILABILITY

FINALENVIRONMENTAL IMPACTREPORT/ENVIRONMENTAL IMPACT
STATEMENT FORTHE LOS ANGELES INTERNATIONAL AIRPORT (LAX)
LANDSIDE ACCESS MODERNIZATIONPROGRAM (LAMP)

TO ALL PARTIES TO THIS APPLICATION:

In support of its application, the LAWA (Applicant) is providing the Final
Environmental Impact Report/Environmental Impact Statement for the Los Angeles
International Airport (LAX) Landside Access Modernization Program (Final EIR/EIS).

Pursuantto Rule 1.9(d) ofthe Commission’s Rules of Practice and Procedure, the
Applicant is issuing this Notice of Availability (NOA). The NOA is being served on all
parties listed on the official service lists for this application, which are attached as Exhibit
F — Certificate of Service.

The Final EIR/EIS is available atthe following URL, which has been posted atthe
web-site since late 2017:

https://lawamediastorage.blob.core.windows.net/lawa-media-files/media-files/lawa-web/lawa-our-
lax/documents-underway/lax-lamp _final-eir_vol-11 20170217.pdf

https://lawamediastorage.blob.core.windows.net/lawa-media-files/media-files/lawa-web/lawa-our-
lax/documents-underway/lax_lamp-final-eir vol-12 20170217.pdf

Exhibit— Notice of Availability lof1l
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Exhibit C2: Memorandum of
Understanding between LAWA & City of
Los Angeles
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MASTER MEMORANDUM OF UNDERSTANDING

FOR PROJECT DELIVERY OF THE LOS ANGELES WORLD AIRPORTS LANDSIDE
ACCESS MODERNIZATION PROJECT

BY AND BETWEEN
THE CITY OF LOS ANGELES, DEPARTMENT OF AIRPORTS
AND

THE CITY OF LOS ANGELES DEPARTMENTS
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MASTER MEMORANDUM OF UNDERSTANDING

FOR PROJECT DELIVERY OF THE LOS ANGELES WORL.D AIRPORTS LANDSIDE
ACCESS MODERNIZATION PROJECT

BY AND BETWEEN
THE CITY OF LOS ANGELES, DEPARTMENT OF AIRPORTS
AND
THE CITY OF LOS ANGELES (INCLUDING THE CITY DEPARTMENTS):

THIS MASTER MEMORANDUM OF UNDERSTANDING FOR PROJECT DELIVERY
OF THE LOS ANGELES WORLD AIRPORTS LANDSIDE ACCESS MODERNIZATION
PROJECT, dated , 2017 (the “Agreement”’) is made by and between
the City of Los Angeles Department of Airports, known as Los Angeles World Airports
("LAWA") and the City of Los Angeles ("City") (including the “City Departments” as
defined in Article 1, Section 1.3). As used in this Agreement, terms identified by initial
capital letters shall have the meanings set forth in Article 1, Section 1.3, or as elsewhere
provided in this Agreement.

RECITALS

A LAWA is currently in the environmental and entitlement planning phase
- for the Landside Access Modemization Project (“‘LAMP") consisting of the Automated
People Mover (“APM") system, two Intermodal Transportation Facilities (“ITF"), a
Consolidated Rental Car Facility (“CONRAC"), and roadway improvements (each
individually a “Project,” and collectively "Projects”). The LAMP is a high priority for
LAWA and the City.

B. LAWA will use various project delivery methods for the LAMP, which may
include (i) design, build, finance, operate and maintain (“DBFOM") (ii) design, build,
operate and maintain, ("DBOM") (iii) design/build (“DB"), and (iv) traditional design-bid-
build (“DBB”). Each entity contracted by LAWA to deliver a Project is referred to herein
as the "Contractor’, and each agreement between LAWA and a Contractor is referred to
herein as a “Contract,” regardless of the delivery method LAWA uses for the particular
Project.

C. Successful Project delivery using the various project delivery methods
requires extraordinary coordination among LAWA, the other City Departments and the
Contractor(s), and an accelerated, coordinated and joint design review and plan check
process to minimize delays. Uncertainty regarding the time required for review of
submittals and issuance of comments and approvals by City Departments would
increase Project costs and potentially delay Project delivery. Therefore, LAWA and City
Departments desire to enter into this Agreement to establish processes to enhance
cooperation and coordination among LAWA, other City Departments and LAWA's
Contractors to facilitate efficient, cost effective delivery of the LAMP and
Rearrangements of and Betterments to City Facilities occasioned by the LAMP.
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NOW, THEREFORE, in consideration of the covenants contained herein and for
other good and valuable consideration, the receipt and adequacy of which are hereby
acknowledged, LAWA and City agree as follows:

ARTICLE 1.
GENERAL PROVISIONS

1.1 Purpose and Scope of Agreement

1.1.1 The purpose of this Agreement is to continue and expand upon
the partnership between LAWA and the City by establishing and engaging in a
cooperative process for the analysis, planning, programming, design, permitting
and construction of the LAMP.

1.1.2 This Agreement establishes (a) the Parties’ overall commitment
to a cooperative process for LAMP delivery, (b) a process for coordination during
the LAMP planning and preliminary design phase, including the early enabling
projects, and refinement of processes and procedures to implement in later
stages of the Project development process, including a Pre-Application Review
Program ("PARP”), (c) a process for coordinated Design Review, and
implementation of a Paralle! Design-Permitting Program (“PDPP") to streamline
and expedite design and plan check review and permit issuance; (d) the terms
pursuant to which the City Departments will provide dedicated staff as necessary
to provide engineering, technical, analytical, and administrative support services
as requested by LAWA to expedite Project design and construction, (e) a
process for identifying, ptanning, designing and effecting Rearrangements of City
Facilities necessitated by a Project and Betterments desired by City in
conhnection with a Project, (f) a process for Contractors’ use of City rights of way
for project construction and operations, and for vacation of certain interests in
real property as necessary to accommodate the LAMP, and (g) the manner in
which LAWA and City Departments will be reimbursed, when applicable, for their
respective costs of such activities.

1.2  Duration of Agreement

The term of this Agreement (the "Term”) shall commence on the Effective Date
and shall terminate upon completion of the LAMP project.

1.3 Definitions

For the purpose of this Agreement, the following terms shall have the meanings
‘set forth below:

1.3.1 Annual_Work Plan means a work plan mutually agreed to
annually by LAWA and City for each Project, specifying the work that City will be
required to provide to the Project during the applicable year, in accordance with
the provisions of Section 10.2.




1.3.2 Baseline Project is defined in Section 3.1.3.

1.3.3 BCA means the City of Los Angeles Bureau of Contract
Administration.

1.3.4 BCA Final Inspector means the BCA employee who is
responsible for ensuring that all work has been acceptably completed in
accordance with plans, specifications and all other contract requirements.

1.35 BCA Materials Control Section means the Materials Control
Section of the General Services Division of the BCA, which is responsible for
inspection and quality assurance of off-site material sources and fabrication and
manufacturing processes of components and materials incorporated into
improvements at the job site.

1.3.6 Betterment means an upgrade to an existing facility,
Replacement Facility, or component thereof, requested by City and agreed to by
LAWA {(whether constructed by LAWA or by another City Department or by their
respective contractors), which will increase or upgrade the service capacity,
capability, appearance, efficiency or function of such Replacement Facility over
that which was provided by the corresponding Conflicting Facility ("upgrade™) or
an enhancement to the Baseline Project which is beyond the current scope of the
Project or Project limits. However, the following shall not be considered
Betterments:

(a) An upgrade resulting from Design or Construction in accordance
with the applicable City Standards.

{(b) Measures to mitigate environmental impacts identified in the
LAMP's Final Environmental Impact Report or Environmental
Assessment and any supplemental environmental reports.

(c) Replacement of devices or materials no longer regularly
manufactured with the next highest grade or size.

(d) Improvements or repairs to any facility necessitated by damage
or degradation due to increased use during construction or that
may otherwise qualify as a rearrangement under 1.3.58.

1.3.7  BSL meansthe City of Los Angeles, Bureau of Street Lighting.

1.3.8 City means the City of Los Angeles, California, including, but not
limited to, its officers, boards, departments, utilities, bureaus, staff and agents,
but excluding LAWA. When the context requires, City also means the City
Departments.

1.3.9 City Comment Due Date means 20 Working Days from receipt
of documents for Design Review.




1.3.10  City Departments means all of the departments of the City
(other than LAWA) that may be required to review and comment on a LAMP
Project Design, issue any permits or approvals with respect to a LAMP Project,
or provide any services in connection with the design, construction, financing,
operation and/or maintenance of a LAMP Project, and any Rearrangements or
Betterments in connection therewith, including the Department of City Planning
(“LADCP”), the Department of Public Works (including the Bureau of Street
Services, Bureau of Street Lighting, Bureau of Engineering, Bureau of Sanitation,
and Bureau of Contract Administration, collectively “LADPW”), the Department of
Building and Safety (“"LADBS"), the Fire Department (“LAFD"), the Department of
Transportation ("LADOT"), and the Department of Water and Power ("LADWP").
Other City departments may be involved in aspects of the LAMP Project at some
point during the Project design or construction but may not be signatories on this
Master MOU. In such event, when applicable City and LAWA shall endeavor to
coordinate their efforts with such other City departments in order to achieve the
goals of this Agreement as if such other City departments were parties. If
necessary, these City Departments shall cooperate in amending this Agreement
to add such other City departments as signatories upon LAWA's request.

1.3.11 City Facility means real or personal property located within or
near a LAMP Project, such as structures, improvements, and other properties,
which is under the ownership or operating jurisdiction of City, and shall include,
but not be limited to, public streets, highways, bridges, retaining walls, alleys,
storm drains, sanitary sewers, water, electric utility lines and appurtenances,
survey monuments, parking lots, public landscaping and trees, traffic control
devices, lighting equipment, and public police and fire alarm systems.

1.3.12  City Project means the construction by, or at the direction of
LAWA or the City of a new facility, other than as the result of a Rearrangement.

1.3.13  City Representative means, for each Project, the person or the
persons designated by the Deputy Mayor of the City, or the holder of a specified
office or position, responsible for (i) managing and coordinating the interaction
among the City, LAWA and the Contractor(s), (ii) ensuring that the City provides
required assistance of staff, and (iii) coordinating review of submittals and
issuance of comments and approvals to ensure that the City complies with the
procedures established in this Agreement. The initial appointment of the City
Representative(s) is set forth in Exhibit A, The City Representative shall
participate in both the Coordination Committee and the Oversight Committee.

1.3.14  City Rights-of-Way means public streets and public easements
as per Section 62.00 of the Los Angeles Municipal Code (LAMC).

1.3.15 City Standards means those City design standards and
ordinances that are within the City’s control,




1.3.16  Conflicting Facility means an existing City Facility, which LAWA
and City determine is so situated as to require Rearrangement in order to
construct or operate a LAMP Project without adversely impacting the
maintenance of that City Facility.

1.3.17  Construction means work of removal, demolition, replacement,
restoration, alteration, realignment, building, fabrication, landscaping, supporting
or relocation, of all new facilities to be constructed, systems, and equipment to be
procured and installed that are necessary to operate and maintain a Project.

1.3.18  Contract means an agreement between LAWA and a Contractor
for a Project.

1.3.19  Contractor means an entity contracted by LAWA to deliver a
Project.

1.3.20 Coordination Committee (“CC") is defined in Section 2.1.1.

1.3.21 Cost means all eligible direct and indirect costs as further
defined in Article 8 for costs incurred by City, and in Article 9 for costs incurred by
LAWA,

1.3.22 Day or day means calendar days, except that if the date to
perform falls on a non-Working Day, such act or notice may be performed on the
next Working Day.

1.3.23 DB means the design/build method of project delivery.
1.3.24  DBB means the design-bid-build method of project delivery.

1.3.25 DBFOM means the design-build-finance-operate-maintain
method of project delivery.

1.3.26 DBOM means the design-build-operate-maintain method of
project delivery. '

1.3.27 Design means engineering, architectural, and other submittals
and the resulting maps, plans, drawings, computer generated design files,
software (City Department Specific software requirements are set forth in
Appendix 1. City Department Specific Requirements), estimates, specifications
and special provisions for a project, including those which are necessary for the
elimination of conflicts, and applications for issuance of permits for construction
of Projects and the Rearrangements and Replacement Facilities, providing
protection for the existing facilities under the terms of this Agreement. Design
submittal requirements, including but not limited required formats and software,
differ among the various City Departments.




1.3.28 Design Development means the phase of the Design process,
which validates schematic design concepts and system criteria and develops a
clear indication of design solutions for requirements outlined in the Preliminary
Engineering Design phase. At the completion of Design Development, major
features of the architectural, structural Design and third party interfaces have
advanced in conjunction with performance specifications, thereby providing the
basis for Final Design. This is further defined in Article 3.

- 1.3.29  Design Review means the process of critical evaluation of plans
and specifications by LAWA and the City which are necessary for the
construction of the Project.

1.3.30  Effective Date shall mean the date set forth in the preamble to
this Agreement.

1.3.31 Existing City Department Staffing Agreements is defined in
Section 2.2. :

1.3.32 Expired Service Life Value is defined in Section 9.5.

1.3.33  FEinal Correction List means the itemized list of work necessary
to complete the Project that must be completed by the Contractor to obtain a
Statement of Completion from the BCA Final Inspector.

1.3.34  Final Design means the phase of the Design process, which
provides the detailed design and technical specifications for all temporary and
permanent project facilities. This phase addresses and resolves all Design
Review comments, construction issues, and third party comments and finalizes
all engineering, architectural, and systems of such phase of the Design process
necessary for complete construction documents. The detailed Final Design may
be furnished either by a Contractor or by the LAWA's design consultant/engineer.
Following review and comments the contractor or LAWA’s engineer will make the
necessary changes and sign and seal as "Engineer of Record".

1.3.35  Fiscal Year means each one-year period commencing on July 1
of a calendar year and terminating on June 30 of the following calendar year.

1.3.36  Inspection Case Manager means a single point-of-contact for
the City appointed by the Department of Building and Safety to assist LAWA and
the Contractor in navigating efficiently through the City's regulatory procedures
and policies, to partner with construction teams and utilize a series of "all-hands”
meetings prior to, and during construction, to collaborate on construction
timelines, overlapping inspection disciplines and technical problems and the
facilitation of Certificates of Occupancy.

1.3.37 Issue Resolution Ladder means the document identifying the
Project(s) team members of each City Department and Contractor from the
project level to executive management. This document designates the individual
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who can resolve issues that are elevated if those issues are not resolved at a
lower level (see Exhibit E).

1.3.38 Issue Resolution Policy means the rules and procedures used in
conjunction with the Issue Resolution Ladder (Exhibit E).

1.3.39 LADOT means Los Angeles Department of Transportation.
1.3.40 LAMP Project is defined in Recital B.

1.3.41 LAMP Project Facility means a facility under the ownership or
operating jurisdiction of LAWA, which is a component of a Project.

1.3.42 LAWA means the City of Los Angeles Department of Airports.

, 1.3.43 LAWA Construction Inspection Coordinator means the LAWA
employee who will coordinate the final inspection by the BCA Final Inspector,
engineer, designer, architect, construction and maintenance and Contractor.

1.3.44 LAWA Representative means, for each Project, the person or
persons designated by the Chief Executive Officer of LAWA, or the holder of a
specified office or position, responsible for managing and coordinating LAWA
interaction with the City, overseeing the coordination effort among LAWA, the
City and Contractors, and issuing Work Orders. The initial appointment of the
LAWA Representative(s) is set forth in Exhibit A. The LAWA Representative
shall participate in both the Coordination Committee and the Oversight
Committee.

1.3.45 Lead Inspector means an inspector appointed by BCA
responsible for assuring coordination with BCA staff, facilitates identification,
elevation and resolution of issues using the parinering process issue resolution
policy and Ladder (Exhibit E).

1.3.46  Milestone Design Submittals means a Contractor's preliminary
and pre-final Design submittals required for a Project (e.g., 30%, 60%, 85%, 95%
or such other percentage completion milestone at which the Contract for a
particular Project requires Contractor to obtain official approval of plans)

1.3.47 Oversight Committee is defined in Section 2.2.

1348  Parallel Design Permitting Process ("PDPP") means the City's
program that offers major projects the convenience of being designed and plan
checked at the same time in order to shorten permitting time.

1.3.49 Partial _Design__Submittal means a submittal reflecting a
complete segment or segments of a Project Design Submittal containing work
related to City Facilities within the area to be reconstructed or rearranged, prior to
submittal of a fully integrated Project Design to the City, including all proposed




reconstruction and rearrangements for Streets, Sanitary Sewer, Storm Drain,
Traffic Management, Striping, Traffic Signalization, Street Lighting, and
composite Utility Relocation plans.

1.3.50 Paries means LAWA, City and the City Departments
collectively, and “Party" means each of LAWA, City and each City Depariment
individually.

1.3.51  PDPP Notification Matrix means the "PDPP Notification Matrix"
attached to the Parallel Design Permitting Process, identifying, and providing
telephone numbers for those individuals or departments to which LAWA and its
contractors should provide notices as required, set forth in Exhibit B.

1.3.52 Permit means a permit issued pursuant to Los Angeles
Municipal Code Section 62.106.b for design or construction, or design and
construction, of extensive public works improvements, covering plan check
engineering, installation of control devices installed by the permittee, inspection,
and testing during construction. Information regarding possible permits that may
be required for a Project are listed at: “http://feng.lacity.org/permits” and
http://www.ladbs.org/forms-publications/forms/permit-applications.

1.3.53 Pre-Application Review Program is defined in Section 3.3.1,

1.3.54  Pre-Final Design Submittal means the Contractor's submittal of
the completed design drawings, specifications, and pertinent documentation for
review, comment, and approval by LAWA and the City. Submittals may be in the
form of segments, or portions of the Project. This is further defined in Article 3.

1.3.55 Preliminary Engineering (PE) Design means the phase of the
Design process which takes a Project from a conceptual state to a level of
Project Design definition that describes the project technical and architectural
approach in order to address environmental and community impacts, interfaces
with utilities and existing infrastructure/facilities, operational characteristics, an
estimate of project costs and a project execution schedule. The Preliminary
Engineering Design phase is initiated concurrent with or at the conclusion of the
Draft Environmental Impact Statement and Draft Environmental Impact Report
and after the selection of the locally preferred alignment. It may also reflect
mitigations committed to by the LAWA but not yet included in the DEIS/DEIR.

1.3.56 Project is defined in Recital A.

1.3.57  Protection in Place means activity necessary to ensure the safe
operation and structural integrity of a utility that will not be removed or transferred
to another location, including without limitation, modification of location (such as
supporting the utility from hangers); construction staking of the utility location
during Project-related construction; adjustment of Relocation plans to avoid
exposing a utility to construction equipment; installing steel plating or concrete




slabs; encasement of the Utility; temporarily de-energizing power lines; or
installing physical barriers.

1.3.58 Rearrangement means the work of removal, replacement,
restoration, alteration, reconstruction, support or relocation of a Conflicting
Facility or portion thereof, whether permanent or temporary, which LAWA and the
City determine must be rearranged in order to design, build, and/or operate a
project. It is also used for the work of installing new and required City
infrastructure due to the impact of LAMP construction.

1.3.59 Replacement Facility means. a facility, which may be
constructed or provided under the terms of this Agreement as a consequence of
the Rearrangement of a Conflicting Facility or portion thereof, and which meets
applicable City Standards as set forth herein.

1.3.60  Statement of Completion means a statement issued by the BCA
Final Inspector indicating that all work has been acceptably completed for the
relevant Project.

1.3.61  Street Lighting System is defined as a complete lighting system
to illuminate City, public roadways, detour roadways, sidewalks, detour
sidewalks, bridges, underpasses, overpasses, walkways and other public
improvements to meet applicable City Standards as set forth herein. Street
Lighting System components include, but are not limited to, poles, foundations,
luminaries, lamps, pull boxes, conduit, wires, service points and other related
equipment.

1.3.62 Temporary Facility is defined as a facility constructed for the
purpose of ensuring continued service while a Conflicting Facility is taken out of
full or partial service while it undergoes its permanent Rearrangement and/or any
work on a City Facility to accommodate the construction of a Project, but which
will be removed or restored to its original condition after such construction
activities are completed.

1.3.63  Traffic Circulation Plan (“TCP”") means a plan that addresses
operation along an alternate route which bypasses a work area, or multiple
intersections affected by concurrent Construction, by means of striping, signing,
signals, delineators, barricades, warning lights or other traffic control devices.

1.3.64  Traffic Management Plan is defined as a plan that addresses
traffic control requirements in Construction areas through a Worksite Traffic
Control Plan, and along detour routes through a Traffic Circulation Plan.

1.3.65 Work Order is defined as that document which LAWA shall
issue to each appropriate City department, bureau, division or other constituent
entity authorizing funding for a defined scope for performance of Design, Design
Review, inspection, Construction, and/or supply of materials and equipment



2.1

under the terms and conditions of this Agreement, which will become effective
with City acceptance by signing off on the Work Order.

1.3.66 Working Days is defined as any calendar day excluding
Saturdays, Sundays and those legal holidays identified in Los Angeles
Administrative Code, Article 9, Section 4.119.

1.3.67 Working Group is defined as and used interchangeably with the
term "Coordination Committee”.

1.3.68 Worksite Traffic Control Plan ("WTCP") means a site-specific
Design for temporary traffic control and diversion of vehicular and pedestrian
traffic through or adjacent to a work area, incorporating base conditions,
temporary conditions, construction impact areas, and all temporary/permanent
traffic controls and advisory signage.

ARTICLE 2.
COORDINATION AND OVERSIGHT COMMITTEES

Establishment of Coordination Committee and Oversight Committee
Coordination Committee

211 LAWA and City shall establish a Coordination Committee ("CC")
also known as the Working Group, comprised of designated mid-level managers
from each of the City Departments to serve as a working group to advise and
guide the Contractor, ensure that the City Departments are coordinating their
respective review of submittals and comments, resolve issues, and ensure that
aspects of Project development within City's control keep on track with the
Project schedule. The CC will meet monthly, or more frequently as deemed
necessary by the LAWA Representative or the City Representative, to discuss

" design and engineering issues for the LAMP, and to attempt to resolve any

issues elevated to Level Ill of the Issue Resolution Ladder as provided in Article
11. The General Manager of each City Department shall appoint a
representative to the CC who shall coordinate its Department's participation in
the CC's planning and coordination efforts for the LAMP.

21.2 The LAWA Representative shall serve as chairperson of the
CC, and shall circulate an agenda to committee members at least five (5) days in
advance of each CC meeting, and the CC representative from each City
Department shall ensure that key representatives from its staff attend the CC
meeting based upon the specific issues that will be discussed at such meeting
and the expertise required to resolve the issues identified in the agenda. The
LAWA Representative shall circulate draft meeting notes for review and comment
within 5 Working Days of the meeting, and final meeting notes at least a week
prior to the next monthly meeting.
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2.2

3.1

Oversight Committee

2.2.1 LAWA and City shall establish an Oversight Committee (“OC")
comprised of a LAWA Deputy Executive Director and General Managers or
Assistant General Managers from among the City Departments to review Project
progress, to ensure that the CC is working appropriately and effectively, and to
resolve issues elevated to it by the CC. The OC will meet quarterly, or more
frequently as deemed necessary by the LAWA Representative or the City
Representative to resolve any issues elevated to Level |V of the Issue Resolution
Ladder as provided in Article 11.

222 The City Representative shall serve as chairperson of the OC,
and shall circulate an agenda to committee members at least five (5) days in
advance of each OC meeting. The City Representative shall circulate draft
meeting notes for review and comment within 5 Working Days of the meeting,
and final meeting notes at least a week prior to the next monthly meeting.

ARTICLE 3.
PLANNING, DESIGN AND ENGINEERING REVIEW AND COORDINATION

City Department Services During Planning and Preliminary Design Phase

3.1.1 LAWA desires, and the City Departments agree to provide,
advice and assistance with respect to environmental review and processing of
entitlements, code issues, plan check and permitting procedures, and other
complex technical issues associated with LAMP, and assistance in answering
potential Contractor's questions in connection with LAWA’s procurement of
Contracts. The City Departments shall provide LAWA with inter-departmental
support and assistance with respect to such issues as may be requested by
LAWA, and shall appoint dedicated staff to provide continuity of service for each
Project. Subject to Section 3.1.2, LAWA shall reimburse the City Departments
for the Cost of providing such services, in accordance with Article 8. LAWA and
each City Department shall negotiate an annual work plan for the necessary
staffing levels and positions required to assist LAWA annually based upon
LAWA's schedule of LAMP activities for each year, as provided in Article 10
“Annual Work Plan”). The Annual Work Plan shall identify any dedicated City
Department staff who shall be housed in LAWA'’s integrated project management
office for the LAMP.

3.1.2 LAWA and some City Departments have previously entered into
agreements detailing the nature of services that such City Departments shall
provide to LAWA, and the reimbursement amounts that the City Departments are
entitled to receive for their Cost of providing such services, including: (a) Letter
Agreement by and between the Los Angeles Department of Building and Safety
and LAWA date March 1, 2016, (b) Memorandum of Understanding between
LAWA and the Los Angeles Department of City Planning for Interdepartmental
Input and Review in connection with the Processing and Implementation of the
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3.2

LAX Landside Access Modernization Program and Other Entitlement Approvals
for Los Angeles International Airport and the Van Nuys Regional Airport dated
March 27, 2015, and (c) First Amendment to Memorandum of Understanding
between LAWA and the Los Angeles Department of Transportation for the
Working Relationship Related to the Landside Access Modernization Program at
Los Angeles International Airport (collectively the “Existing City Department
Staffing Agreements”). This Agreement supersedes the Existing City
Department Staffing Agreements with respect to the LAMP unless specific
arrangements are made outside of this Agreement and are agreed to by LAWA
and the relevant City Department in writing.

3.1.3 During the planning and preliminary design phase, the City
Departments and LAWA shall work together through participation in the activities
set forth in this Agreement, and by undertaking all other efforts reasonably
necessary to cooperate and assist one another through participation in meeting
and timely review and comment on document and proposals, to establish a
“Baseline Project” defining the geographical limits for work to be performed
during design and construction of the Projects. The Baseline Project will include
limits for street restoration, traffic signal and street light restoration and other
impacted City Facilities. LAWA and the City Departments shall work together to
identify all utilities that will need to be relocated to accommodate the Projects,
including as a result of any City Facility Rearrangements, and shall share all
information related to the location of such utilities and prior rights analysis.
LAWA shall develop a plan for relocation or Protection in Place of identified
utilities in consultation with the CC. LAWA and the City Departments shall work
together to implement the utility plan. Each City Department shall upon request
from LAWA assist LAWA in enforcing any rights such City Department may have
to require the utility to pay the cost of such removal or relocation.

City Department Design and Engineering Review Services

3.2.1 LAWA desires, and the City Departments agree to provide,
inter-departmental advice, support and assistance with respect to fire/life safety,
police security, transportation engineering, civil and structural engineering,
illumination engineering, storm drain and sanitation engineering, public works
inspection and in other areas when mutually agreed. The City Departments shall
provide LAWA with inter-departmental support and assistance with respect to
such issues as may be requested by LAWA, and shall appoint dedicated staff to
provide such assistance to LAWA as needed to provide continuity of service for
each Project. LAWA shall reimburse the City Departments for the cost of
providing such services, in accordance with Article 8. On or before November of
each calendar year, LAWA and each City Department shall negotiate an Annual
Work Plan to provide for the type of support and assistance that LAWA
anticipates shall be required for the LAMP during the next calendar year,
including necessary positions and staffing levels required based upon LAWA’s
schedule of LAMP activities for the next year, as provided in Article 10. The
Annual Work Plan shall identify any dedicated City Department staff who shall be
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3.3

housed in an LAWA's integrated project management office for the LAMP. If in
the future the City and LAWA mutually agree to change to a Fiscal Year process
as provided in Section 10.2.2, the relevant provisions of this Agreement shall be
deemed modified to provide for a Fiscal Year Annual Work Plan to coincide with
the City's Fiscal Year budget process.

3.2.2 With respect to those City Departments that have already
agreed to provide the assistance to LAWA pursuant to an Existing Staffing
Agreement, this Agreement supersedes the Existing Staffing Agreement by
establishing processes and procedures to be followed in providing City
Department services and dedicated staff for the LAMP; the Existing City
Department Staffing Agreements remain in full force and effect as originally set
forth but shall not apply to the subject matter of this Agreement.

Pre-application Review Program and Parallel Process for Entitlements and
plan check.

3.3.1 If not established before the Effective Date of this Agreement
and if determined necessary by LAWA based upon the status of the Project
entitlement process at such time, the CC shall establish the policies and
procedures for a LAMP Pre-Application Review Program ("PARP”) to parallel the
entitlement application preparation and entitlement review processes within 30
days from the Effective Date. The PARP shall streamline applications and
hearings, and shall reduce the need for additional documentation or entitlements
further in the design process, and shall offer preliminary zoning review for
conceptual design plans as part of the entitiement pre-application process. Any
specific processes and procedures. required by a particular City Department in
addition to (but not in conflict with or imposing a greater burden on LAWA or its
Contractors than) the PARP shall be set forth in a separate letter of
understanding between LAWA and such City Department. Upon adoption by the
CC, the PARP shall be deemed incorporated into this Agreement by reference as
Exhibit C. The CC shall review the PARP at least semi-annually to assess its
effectiveness, and may revise and adopt updates to the PARP, including Project-
specific revisions, upon mutual agreement of LAWA and City.

3.3.2 City shall provide the dedicated City Department staff necessary
to implement the PARP adopted by the CC pursuant to Section 2.1.4, and shall
implement the PARP for all Projects designated by LAWA.

3.3.2.1  The City shall assist LAWA and its Contractors by running the
entitlement pre-application preparation and review concurrently

3.32.2 The City shall provide a preliminary zoning review for
conceptual /design plans to avoid zoning late hits during the plan check phase.
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3.4

3.3.2.3 The City shall provide early feedback on what is necessary to
complete an application, and work with the LAWA and its Contractors to establish
a predictable timeline for actual application submittal.

Parallel Development Permitting Process for Entitiements and Plan Check

3.4.1 The CC shall establish the policies and procedures for a LAMP
Parallel Development and Permitting Process (“PDPP") to provide for parallel
design and plan-check efforts within 60 days from the Effective Date. The PDPP
shall eliminate overlapping review and integrate entittement and building permit
review together and establish protocols for complete review and approval of
Planning and Zoning Code requirements by the LADCP during the entitiement
process, thereby allowing LADBS to focus on the building code during the plan
check process. Any specific processes and procedures required by a particular
City Department in addition to (but not in conflict with .or imposing a greater
burden on LAWA or its Contractors than) the PDPP shall be set forth in a
separate letter of understanding between LAWA and such City Department.
Upon adoption by the CC, the PDPP shall be deemed incorporated into this
Agreement by reference as Exhibit D. City's standard processes, policies and
procedures shall apply to the Project except as modified by the PDPP. Any
specific processes and procedures required by a particular City Department in
addition to (but not in conflict with or imposing a greater burden on LAWA or its
Contractors than) the PDPP shall be set forth in a separate letter of
understanding between LAWA and such City Department, which upon adoption
shall be incorporated into such City Department's specific requirements in
Appendix 1 of this Agreement. The CC shall review the PDPP at least semi-
annually to assess its effectiveness, and may revise and adopt updates to the
PDPP, including Project-specific revisions, upon mutual agreement of LAWA and
City.

3.4.2 LAWA (or its Contractor) shall perform all technical activities
necessary for the development of any documents required for Project approvals
and implementation.

3.4.3  City shall assist LAWA in the efficient processing of Project and
program entitlement actions by providing dedicated City Department staff as
necessary to implement the PDPP. City shall implement the PDPP for all
Projects designated by LAWA. The City shall assist LAWA and its Contractors
by following a protocol for complete review and approval of the Planning and
Zoning Code requirements during the entitlement process, and focusing on the
Building Code during the plan check process, thereby eliminating overlapping
and redundant zoning review.

3.4.4 LAFD and LADBS shall provide preliminary plan review and
code consultation service for the Project to ensure Design accuracy.
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3.5

3.4.5 City Departments shall assign a liaison to work with the

'Contractor(s) to review LAMP plan submittals and assist in establishing

checklists for plan preparations, provide advice regarding plan reviews, and
establish any necessary additional procedures for submitting temporary
construction staging plans. Specific provisions applicable to the Department of
City Planning are set forth in Appendix 1-A.

3.4.6 City Departments shall charge standard Permit fees for
issuance of Permits required for the LAMP.

Submittals and Comment Resolution

3.5.1 LAWA and its Contractors shall provide the City with a monthly
look-ahead schedule that shall provide a general idea of the expected timing of
Design submittals that the City will be required to review during the next three
months. The look-ahead schedule shall limit the number of submittals that the
City is tasked with reviewing at any point in time to a number that may
reasonably be reviewed and responded to in accordance with the timeframes
specified in this Article 3 and the relevant PARP and/or PDPP.

3.5.2 The CC shall ensure that all City Department review and
comment periods run concurrently to eliminate overlap and delay, and that all
comments are resolved among the City Depariments in order to provide
feedback to LAWA and the Contractor(s) within the time periods specified in this
Article 3. The CC shall review all comments and ensure that any conflicting
comments are resolved amongst the City Departments prior to issuing a
consolidated comment matrix to the Contractor(s).

3.5.3 During the design process, the CC shall participate in regular
face-to-face meetings with the Contractor to fast track comment review and
verification, and to minimize any backlog and delay in the process. Meetings
may be initiated by the City or the Contractor, and shall be scheduled by the City
Representative within 10 days of request by the Contractor or a City Depariment.

3.5.4 Design Reviews shall be conducted for all Milestone Design
Submittals required by the Contract for a particular Project. A specific Design
Review process will be defined for each Project based on such Project’s
particular needs, in accordance with the process specified in Section 3.6. Except
with respect to any discrete segment of a Project for which a Partial Design
Submittal is approved pursuant to Section 3.6, below, Construction shall not
begin until the City approves the Final Design submittal for work within City Right
of Way or affecting City Facilities and the Contractor has obtained all Permits
required for such Construction and paid all required Permit fees.
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3.6

Process for Engineering, Review and Comment
3.6.1 Milestone Design Submittals

Milestone Design Submittals (e.g. 60%, 85%, 100%, final) will be
submitted to the affected City Departments (typically LABOE, LADOT, LABSL,
LAFD, LADBS,) for review and comment. The comment review period for the City
for each Milestone Design Submittal shall not exceed 20 Working Days or such
longer time period as LAWA may indicate in the submittal. The City
Representative shall be responsible for coordinating the review by all City
Departments and including all comments in a single review issued within such
comment review period; provided, however, that subject to LAWA’s agreement,
such period shall be subject to reasonably necessary extension if full review of
the submissions within such time period is not possible due to the complexity of
the submissions or due to delivery of an unreasonable number of submissions for
concurrent review. In such case, the affected City Department shall notify the
City Representative and LAWA within 3 days of receipt of the submittal(s) that an
extension of the comment period is necessary, and the City Representative, the
relevant City Departments and LAWA shall promptly meet and confer to address
the City Department's concerns. All City comments will be sent to LAWA, or
directly to the Contractor with a copy to LAWA, as directed by LAWA in LAWA's
discretion for each Project. The City Representative shall attempt to resolve any
conflicting comments issued by the City Departments so that all comments
included in the single review issued to LAWA and the Contractor are internally
consistent and free of conflicts. Any conflicting comments that the City
Representative is unable to resolve shall be subject to the dispute resolution
process in Article 11. When comments are received for a Project, LAWA will
disposition all comments and make the agreed upon changes. For those
comments not initially agreed upon, Comment Resolution Meetings will be held
with each commenter. Such meetings shall be conducted within 5 days of any
party's request. Meetings with commenters shall be combined and held
concurrently as necessary and appropriate to avoid conflicts in comment
resolution. Following these meetings, all comments will be dispositioned and sent
to the commenter. This shall occur prior to the next submittal. The City
Representative shall coordinate with the City Departments to ensure comments
have been resolved on each Design submittal. If City fails to provide
comments/approvals by the City Due Date, LAWA may submit the matter to
dispute resolution pursuant to the process set forth in Article 11.

3.6.2 Final Design and Construction Phase:

The Contractor may submit Designs to the City and LAWA simultaneously
to ensure timely reviews. Any City comment resulting in a substantive change in
the Design shall be made on or prior to the Pre-Final Milestone Design Submittal
specified in the Contract as part of the Pre-Final Design pursuant to Section
3.6.1. The Contractor shall make all agreed-up changes in response to City
comments and submit the Final Design for final approval. City shall review Final
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Design plans and issue comments or approval within 10 days of submission.
Upon final approval by the City and LAWA, the City shall issue the necessary
permits for construction to the Contractor. If City fails to provide
comments/approvals by the City Due Date, LAWA may submit the matter to
dispute resolution pursuant to the process set forth in Article 11.

3.6.3 Partial Design Submittals:

3.6.3.1 A Partial Design Submittal is a submittal of a portion of the
Project scope that, upon approval, will allow that portion of construction to begin
prior to completion of the final design of the full Project scope. The Partial Design
Submittal shall consist of detailed Design Drawings and Project Specifications
together with supporting reports, notes, conversation/ meeting records, and
calculations to support the scope of work planned and verification of integration
with overall Project, to be released for Construction. This may include information
indicating that existing field conditions have been properly identified and are
being addressed, that coordination has occurred within the design disciplines, -
LAWA and appropriate Third Parties so as to eliminate or minimize any possible
inconsistency with the final design of the overall scope of work planned for
Construction. The advanced Partial Design Submittal is based upon completion
of Pre-Final Design and shall incorporate all comments made during this phase
of design.

3.6.3.2 Acceptance of the scope designated in a Partial Design
Submittal shall not constitute approval of the Final Design scope. City recognizes -
that certain portions of LAWA projects may involve Partial Design Submittals to
facilitate Construction of Components of LAWA Facilities prior to final Design
approval of the entire Facility. City agrees to review and to approve (subject to
the timing and other requirements of this MCA) all such Partial Design Submittals
in order to facilitate early Construction of such Facility components. Partial
Design and subsequent Final Design of an entire Facility shall conform to
applicable City Standards and design requirements. Notwithstanding, no
construction of City Facilities shall commence until the City approves the design
submittal for any portion or segment, including Partial Designs. Construction
without prior approval or not conforming to City standards shall be at the risk of
removal and replacement by the Contractor.

3.6.4 Incomplete Submittals:

When a City Department determines that resubmittal is required, the
review process for such resubmittal shall be the same as set forth in paragraphs
3.6.1 through 3.6.3 above for the initial submittals.

3.6.5 Rearrangements:

3.6.5.1 Within seven (7) Working Days after receipt of a Design
submittal for a Rearrangement, (i} City shall inform LAWA whether the plans and
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3.7

specifications are sufficiently complete for City review purposes, and (ii) if not
sufficiently complete, City shall so notify LAWA, or shall return the plans and
specifications to LAWA together with an identification of those portions that are
not sufficiently complete and a description of the missing information listing the
deficiencies.

3.6.5.2 Within twenty (20) Working Days after receipt of each Design
submittal, City shall review and approve the plans and specifications or transmit
its comments in the form of a comment matrix and annctated plans (as
appropriate) to LAWA. Before the 20 Working Days review period ends for each
Milestone Design Submittal, the City and LAWA may agree to an extension of the
review period, should the workload or lack of sufficient information for review
justify the extension. LAWA will ensure that City comments are resolved prior to
resubmittal. The next submittal will include the comment matrix confirming
resolution of City. comments. If City fails to provide comments/approvals by the
City Due Date, LAWA may submit the matter to dispute resolution pursuant to the
process set forth in Article 11

Design Criteria

3.71 Subject to the following provisions of this Section 3.7, the City
Standards that apply shall for purposes of City's review of Design submittals shall
be: (i} the 2017 City Standards for all Design submittals made prior to
December 31, 2019, and (ii} the then-current City Standards for all Design
submittals made from and after January 1, 2020. Unique City Department
requirements for Design submittals to be processed pursuant to the procedures
set forth in this Agreement are set forth in Appendix 1.

3.7.2 The City shall notify LAWA of any revisions or additions to City
Standards in accordance with the procedure for notices specified in Section 12.2.
The Design of each Project shall conform to the City Standards and any revisions
or additions thereto which are required to be incorporated into the Design product
pursuant to the following provisions of this Section 3.7.

3.7.3 The Design product shall incorporate any subsequent revisions
of or additions to the applicable City Standards of which City notifies LAWA prior
to the deadline for City's final comments on the Final Design, provided that (a)
such subsequent revisions or additions (i) do not require Design product changes
necessitating resubmittal of the Design product to the City and (ii} do not
increase the cost of and/or time for Construction as initially estimated or require
amendment of, or change order for, any related Construction documents, or (b)
such revisions or additions result from changes in federal or state laws, rules or
regulations which mandate incorporation of the changes into the Design product,
or (c) such revisions or additions are of general applicability to all City projects
and are required to protect the public from a hazard to the public health and
safety that left unchanged would pose a material risk of harm to persons or
property.
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3.8

3.9

3.74 City agrees that after Project Design has commenced, City shall
not without the prior agreement of LAWA adopt any new City Standards, or
otherwise amend or supplement any existing City Standards, for the sole
purpose of affecting any Project except for any new or supplemental City
Standard as may be mandated by federal or state laws, rules or regulations.
Notwithstanding -the foregoing, LAWA acknowledges and agrees that the cycle
for adoption and implementation of design standards promulgated by City
Departments other than DBS may result in the adoption of new standards or
amendment of existing standards between the date of this Agreement and
December 31, 2019. City Departments shall notify LAWA of any such changes,
and LAWA shall in good faith meet and confer with such City Departments to
determine whether to apply such new or amended standards to the Project.

Partial Design Submittals

3.8.1 Time is of the essence for all Projects, and certain portions of
Projects may involve Partial Design Submittals to facilitate early Construction of
complete segments of a Project prior to completion and approval of a completely
integrated Final Design for the entire Project. City shall review Partial Design
Submittals and, when a submittal is satisfactory to the City, approve the Partial
Design Submittals for early Construction in accordance with the review and
approval process established in this Agreement.

3.8.2 City approval of Partial. Design Submittals might result in Design
or Construction of City Facilities that are non-conforming to applicable City
Standards. LAWA shall be responsible for correction of all such non-conforming
Design and/or Construction so long as correction is (i) requested by City in a
written nonconformance notice submitted to LAWA staff within two (2) Working
Days of discovery, (ii) requested by the City in connection with final design
approval of an entire Facility in order to conform that Facility to applicable City
Standards, and (iii) correction is necessary to prevent public health and/or safety
risk.

Rearrangements
3.91 Design of Rearrangements Performed by LAWA:

Unless otherwise mutually agreed, LAWA’s Contractors shall Design all
Rearrangements, including Betterments thereto. The following procedures shall
govern.

3.9.1.1 Coordination of Design and the development of the Design
plans and specifications for Rearrangements and Betterments shall be
accomplished by LAWA's Contractors. :

3.9.1.2 During the Final Design stage City shall not raise any new
issues, or make any comments, which are inconsistent with its comments on
earlier submittals, or with any changes thereto agreed to by City and LAWA
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unless such comment is necessary to correct an objectively identifiable error in a
submittal that causes such submittal to fail to comply with a City Standard
necessary to protect the public health and safety, or applicable federal or State
law. City's approval of the Final Design for any Rearrangement will not be
withheld if the submittal is consistent with (a) the most recent previous submittal
for such Rearrangement, modified as appropriate to respond to City comments
on such submittal (other than any such comments which are disallowed pursuant
to the preceding sentence) and to reflect any subsequent changes agreed to by
City and LAWA or (b) earlier submittals for such Rearrangement which have
been approved (or deemed complete and approved) by City. However, City shall
have the right to make new comments on any material changes in Design from
previous submittals.

3.9.2 Design of Rearrangements Performed by City:

If LAWA and City mutually agree that a City Department shall Design a
specific Rearrangement, LAWA shall issue a Work Order to the City
Department, upon receipt of which the City Department shall proceed to perform
the Design of such Rearrangement, and the activities referred to in the following
subsections:

3.9.2.1  City shall perform its Design work in conformance with LAWA's
Design schedule and shall coordinate throughout Design with LAWA and/or its
Contractor (as directed by LAWA) to develop plans satisfactory to both LAWA
and City for each Rearrangement. The schedule for City's completion of design
shall be mutually agreed to and included as attachments to the Work Order,
which shall also include the not-to-exceed cost of completing the Design of the
specific Rearrangement and agreed upon scope. Betterments shall be addressed
in accordance with Section 3.9.

3.9.2.2 City shall submit a set of the completed Design plans and
specifications, including City's estimate of the cost of Construction (less
applicable credits in accordance with Article 9) and City's estimate for the time
needed to perform the required Rearrangement work, to LAWA for its review and
approval. Unless otherwise expressly provided for herein, City may not change
the approved plans during the progress of Construction, except with prior written
concurrence of LAWA. LAWA's review and approval of any Design furnished by
City shall be required solely for purposes of assessing compatibility of the
Replacement Facilities with the Project and coordination with LAWA's work on
the Project.

3.9.2.3 City shall be responsible for errors and omissions for any new
plans and/or specifications prepared by City.

3.9.3 Specific  Design  Requirements  for  Rearrangements;

Identification of Replacement -Property. Replacement property for the relocation
of Conflicting Facilities shall be determined during Design and, if needed, shall
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3.10

3.11

be acquired by LAWA, following approval by the Parties of the location and type
of such property, or by City upon LAWA's and City's mutual agreement.

3.94 Private Projections in Public Ways. Upon a determination by
LAWA that any private projections in, over or under any City Facility, including
streets, or other City Rights-of-Way, must be removed to accommodate a
Project, LAWA and the City shall agree upon a plan to effect the elimination of
such projections prior to the scheduled start of Project construction in the
affected location. If the City authorized the encroachment and has no right or
ability to eliminate, move, remove, or otherwise terminate the encroachment,
LAWA may arrange for removal of such projections, whether through exercise of
its powers of eminent domain, through negotiation with the owner, or otherwise.
City shall cooperate with LAWA to minimize the cost to eliminate, move, remove
or otherwise terminate projections where determined necessary by LAWA.

Betterments

3.10.1 As soon as possible, preferably during the Preliminary
Engineering Design phase but in any event no later than the Final City Comment
Due Date for each Rearrangement, City shall inform LAWA what Betterments, if
any, City requests from LAWA. Each Design fumished by City shall specifically
identify any Betterments included in such Design.

3.10.2  LAWA shall not pay for or bear the Cost of any Betterment, and
no Betterment may be performed in connection with any Rearrangement
{whether Designed or Constructed by City or by LAWA) which is incompatible
with a Project without mutua! agreement of the City and LAWA, or which cannot
be performed within the constraints of applicable law, any applicable
governmental approvals and/or LAWA's schedule for the Project. City shall bear
the Cost of all Betterments (including LAWA staff and consultant time) included in
each Rearrangement, by crediting LAWA therefore in accordance with Article 9
or, as applicable, by paying LAWA therefore in accordance with Article 9.

Changes in Approved Plans

Following City approval, changes in Design shall require both LAWA's and City's

approval. LAWA shall not unreasonably withhold its consent or approval necessary to
incorporate City requested changes into approved plans or specifications for
Rearrangements or Betterments. All changes required to accommodate differing site
conditions are the responsibility of LAWA. Field changes required due to differing site
conditions must be reviewed and approved by the City.

3.12

Preparation of Worksite Traffic Contro! Plans During Design

3.12.1 Information. City shall furnish to LAWA in writing during Design
at the time required by LAWA's schedule the following information, or when
mutually agreed City shall prepare the Worksite Traffic Control Plans which shall
include:
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3.12.1.1 With respect to streets:

(a) The ftraffic lane requirements for streets impacted by
construction activities.

(b) Streets, which may be proposed for partial or full closure
completely during Construction and the duration of the closure,
and requirements for Council and Board of Public Works
approval.

(c) Parking restrictions, which will be imposed during the
Construction period.

(d) Detours.

(e) Preliminary Haul routes and overloads routes.
3.12.1.2 With respect to City Facilities other than streets:

(a) City Facilities in which service must be maintained.

(b) City Facilities in which service may be abandoned during
Construction.

(c) Proposed phasing or sequencing of Construction of
Rearrangements.

3.13 Rights-of-way, which must be acquired for Replacement Facilities and
Rearrangements Coordination of New and Unrelated City and Other
Facilities.

3.13.1 Throughout the term of this Agreement, if City plans to construct
new facilities unrelated to a Project that would cross or otherwise occupy
locations that might conflict with Construction or operation of a Project, City shall
coordinate the Design and installation of such facilities with LAWA such that
these facilities will minimize conflict with the Project.

3.13.2 City shall notify LAWA prior to the issuance of any building
Permit within 1000 feet of the LAMP Baseline Project and shall afford LAWA an
opportunity to review and comment on any such Project prior to City's issuance
of a building Permit. Should LAWA determine that a proposed new City Facility
or construction by others, not related to or required because of the Projects, will
delay or otherwise conflict with the construction of a Project or any portion
thereof, to the extent possible and legally allowable, the City Departments shall
coordinate activity around the LAMP Baseline Project to minimize delays and
avoid conflicts, and shall condition the installation of such proposed new facility
or other construction upon such relocation, modifications, and/or scheduling
adjustments as are mutually agreed to between the City and LAWA. LAWA will
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4.1

4.2

allow the City or others access for emergency repairs to existing facilities
necessary to prevent the threat of immediate damage, injury or loss to persons or

property for 24 hours or such longer period of time as is necessary to abate such
emergency.

ARTICLE 4,
RIGHT OF WAY, ACCESS AND PROPERTY RIGHTS

Acquisition of Replacement of Property for Relocation of Conflicting
Facilities '

4.1.1 Property required for relocation of Conflicting Facilities shall be
acquired so as not to impair LAWA’s schedule. City and LAWA shall agree upon
the process for acquisition of the all necessary replacement properties promptly
upon their identification. It is mutually understood and agreed, however, that
when reasonably possible and legally permissible, a Rearrangement shall be
located in existing public rights of way where the City Facilities being replaced
were originally in public right of way. City shall permit LAWA to use for the
Project, at no additional cost, the real property taken out of service by the
Rearrangement, and for which replacement real property interests are provided.

4.1.2 If a Rearrangement will be located in property that is not owned
by the City, LAWA shall acquire for City all rights in the property where the
Rearrangement will be located that are reasonably required by and satisfactory
to City to install, operate, maintain and remove City Facilities within the
replacement area. If mutually agreed by the Parties, City may acquire such right
of way at LAWA's cost.

4.1.3  City shall provide to LAWA all necessary surface, subsurface
and aerial rights and permissions in City streets, curb cuts, slivers, and other City
Facilities that City agrees are required for Construction and/or operation of

Projects (including both temporary and permanent rights and permissions), at no
cost to LAWA.

Use of Property for Temporary LAWA Facilities

4.2.1 Temporary Facilities may be necessary to facilitate Construction
of a Project (including Rearrangements). LAWA and its Contractor may use,
without charge, lands owned or controlled by City for any Construction related
purpose, including, but not limited to, the erection and use of Temporary
Facilities thereon; provided that, City shall first approve in writing the availability,
location and duration of the Temporary Facilities, and further provided that LAWA
shall reimburse the City for any out of pocket Costs City incurs to make such land
temporarily available to LAWA. City shall review LAWA’s Contractor’s application
for a building Permit for Temporary Facilities in accordance with the same
process as is set forth in Article 3 for permanent facilities, and shall expedite
issuance to LAWA of necessary certificates of occupancy for Temporary
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Facilities in accordance with the relevant Annual Work Plan and Project
Scheduie. Upon completion of the related Construction and LAWA's
determination that the Temporary Facilities no longer are needed, LAWA shall, at
LAWA'’s cost, remove all Temporary Facilities and restore the area to its original
condition unless LAWA and City mutually agree to some.other arrangement.

ARTICLE 5.
CONSTRUCTION

51 Permits

Prior to commencement of any Project construction, LAWA or its Contractor
shall submit the appropriate application(s) and pay for any Permits required to be
obtained from the City for the Project. Standard City permit requirements shall apply to
the Project except as otherwise provided in this Agreement.

Construction Staging Plans

5.1.1 . Plan Requirements - Construction Staging. LAWA, through its
Contractors, shall develop construction-staging plans that provide, among other
things, for the handling of vehicular and pedestrian and mobility impaired traffic
on streets adjacent to Project Construction with the Construction phasing
showing street closures, detours, warning devices and other pertinent information
specified on the plan (Worksite Traffic Control Plans). Such plans shall
incorporate actions to maintain access to businesses adjacent to the
Construction areas, and actions to ensure safe access and circulation. for
pedestrians and vehicular traffic as described in the Worksite Traffic Control
Plans. City agrees to impose minimum requirements for traffic management .
planning and Construction sequencing which are necessary in order to secure,
ensure, and provide for public health and safety, and functionality. All Worksite
Traffic Control Plans, Traffic Circulation Plans, and temporary traffic signal plans
will be submitted to City for review and approval prior to implementation, which
approval shall not be unreasonably withheld and shall be provided within the
timeframe specified in Section 5.2.3.

-5.1.2 Plan Reqguirements - Street Lighting Systems. LAWA, through
its Contractors shall develop street lighting staging plans that provide, among
other things, for the safety and security at nighttime of vehicular and pedestrian
traffic on streets adjacent to Project Construction with the Street Lighting
Construction phasing showing street closures, detours, lighting devices, circuit
and power service connections, and other pertinent information. Such plans shall
incorporate lighting levels to maintain safe access to businesses adjacent to the
construction areas, and to ensure safe circulation for pedestrian and vehicular
traffic as described in the City's Lighting Standards. City agrees to impose
minimum requirements for the construction sequencing, which are necessary in
order to achieve reasonable goals of public health, safety, and functionality. All
street lighting construction staging plans will be submitted to the City for review

24



5.2

5.3

and approval in accordance with the PDPP prior to implementation, which
approval shall not be unreasonably withheld and shall be provided within the
timeframe specified in Section 5.2.3.

513 Review of Construction Staging Plans. City shall review and if
determined to be acceptable, approve the plans required in Sections 5.2.1 and
5.2.2 or transmit comments to LAWA, within twenty (20} Working Days after
receipt thereof. City shall advise LAWA if workload or lack of information justifies
extension of the review time, upon request of LAWA shall cooperate and assist
LAWA in providing for additional dedicated staff for the Project as may be
necessary to maintain the Project schedule.

Work in Streets

5.2.1 LAWA shall give City Departments advance written notice in
accordance with the PDPP Notification Matrix where Project Construction
requires work in City Rights-of-Way.

522 Certain aspects of Project Construction will require interruption
of some City services. LAWA’s approved Project plans shall indicate necessary
scheduled interruptions of City services; however, LAWA shall provide prior
notice in accordance with the PDPP Notification Matrix before City services are
interrupted. LAWA shall notify affected parties, residents, businesses, and City
officials in advance of scheduled interruptions and shall cooperate with other City
Departments to minimize interruption of City services and resulting disruptions.
Where the City determines that Temporary Facilities are necessary and
appropriate, LAWA shall provide such Temporary Facilities.

523 Contractors performing work in City Rights-of-Way shall take all
appropriate actions to ensure safe operations of the work and the continuance of
service of City Facilities except during approved scheduled service interruptions.
City reserves the right to stop work if public health and safety is or will be
compromised as determined by the City staff. All work performed in a City Right-
of-Way that will control pedestrian and/or vehicular access will be'in accordance
with LADOT-approved Traffic Management Plans and Public Works Permits.
Where Traffic Management Plans are not specified, the applicable Work Area
Traffic Control Handbook, the LADOT Standard Traffic Control Plans or
appropriate stage of site-specific traffic control plans developed by the Contractor
and approved by LADOT shall control. All work within the City right-of-way shall
be inspected by the Bureau of Contract Administration to ensure compliance with
City standards.

Temporary and Permanent Street Closures

LAWA and City may agree that a City street, highway, bridge or other City Right-

of-Way shall be temporarily or permanently closed or vacated for the necessity,
convenience and public/worker safety of a Project. If a temporary closure is agreed to,
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a Traffic Management Plan shall be developed and submitted by LAWA, and approved
by the City. Upon notification of a proposed temporary or permanent closure, City, as
requested by LAWA, shall initiate the appropriate proceedings with the appropriate City
departments, and shall establish the necessary conditions for the closures to effect the
temporary or permanent closure, as the case may be.

5.4 Night and Weekend Work

In order for the Contractor to meet the Construction schedule for a Project, the
Contractors or others may need to perform a significant amount of work after business
hours, on weekends, and/or by multiple shifts spanning up to 24 hours per day and up
to seven days per week. LAWA’s Contractors shall secure from the City Police
Commission authorization for night and weekend work on the Project in accordance
with the provisions of Los Angeles Municipal Code Section 41.40, and City shall not
object to the granting of such authorization provided that LAWA will cooperate with City
in requiring its Contractors to minimize such work where reasonably requested.

5.5 LAWA Construction of Rearrangements

Unless otherwise agreed by the Parties, LAWA shall be responsible for all
Construction of Rearrangements. LAWA shall notify the City Bureau of Contract
Administration prior to performing any rearrangement work in accordance with the
PDPP Notification Matrix. LAWA or its Contractor shall commence and thereafter
diligently prosecute such Rearrangement work to completion in conformance with
Design plans and specifications prepared pursuant to Article 3, and such work shall
coincide closely and be coordinated with LAWA's Construction schedule for the Project,
including the established schedule for Construction of Rearrangements. The City will
inspect and the Contractor will test backfills for utilities within City Rights-of-Way as well
as all City Facilities owned or operated, or to be owned or operated by the City. When
traffic signal construction is involved, or traffic control devices are impacted, the
Contractor must also arrange for inspection. by the BCA and LADOT for system
operability, in accordance with the PDPP Notification Matrix. When street lighting
construction (whether permanent or temporary) is involved or impacted, the Contractor
must arrange for inspection by BCA and notify LABSL, in accordance with the PDPP
Notification Matrix.

5.6 City Construction of Rearrangements

If the Parties mutually agree that City shall perform Construction of a specific
Rearrangement, LAWA shall issue a Work Order to City for such Construction and the
following provisions shall govern:

5.6.1 City shall commence and thereafter diligently prosecute the
Construction of such Rearrangement to completion as authorized by Work Order,
in conformance with the Design plans and specifications prepared and approved
pursuant to Article 3 and in conformance with the time schedule set forth in the
Work Order. Such Construction shall coincide closely and be coordinated with
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LAWA's Construction schedule fdr the Project, including the schedule for
Construction of Rearrangements of other utility, cable, pipeline, and other
facilities in the same portion of the Project.

5.6.2 City shall arrange for appropriate City inspection of
Rearrangements it constructs. City shall notify LAWA at least 5 Working Days
prior to commencing each Rearrangement so that LAWA may make
arrangements for such inspection and record keeping as it may desire.

5.6.3 All work by City's forces or its contractors pursuant to this
section shall comply with the environmental controls established in the Contract
between LAWA and its Contractor for the Project, including without limitation
construction noise and vibration control, air quality and pollution controls, storm
water pollution controls, archeological coordination, and paleontological
coordination.

5.7 Maintenance

City shall schedule, in concurrence with LAWA, any routine maintenance of City
Facilities when possible so as not to interfere with Project construction or operations.

5.8 "As-Built" Drawings

LAWA and City shall each maintain a set of "as-built" plans of Rearrangements
performed by LAWA and City, respectively, during the progress of construction. Red
line mark ups for temporary lighting systems, traffic signal systems, and other city
facilities shall be submitted to the City within 10 Working Days of implementation. Upon
completion of the Rearrangement work, the Party that performed the work shall furnish
the other Party with reproducible "as-built" drawings showing all Replacement Facilities
installed by the performing Party, within 90 Working Days after completion of work for
each set of plans. As-Built plans shall also include electronic files in the appropriate
format respective to each agency. For LADOT, electronic files shall also be submitted
for any restoration phase plan to serve as a working drawing until as-built plans are
submitted at the end of the Project. City shall redact from any copies of plans that are
displayed to the public any information that LAWA requests be maintained as
confidential for purposes of public safety. City shall notify LAWA in the event of any
public records request pertaining to such plans, and shall provide LAWA with the
opportunity to take legal action necessary to oppose disclosure of such information.

5.9 Underground Service Alert
Prior to any commencement of underground work by either Party, Underground |

Service Alert shall be notified in accordance with State Law by such Party or its
contractor.

27



5.10 City Activities During Construction

If City plans to undertake or authorize any activities within or near the Baseline
Project (including without limitation construction of new facilities, repairs or
modifications to existing facilities and similar activities) during the period of
Construction of a Project, City will coordinate such activity with LAWA to minimize
impact, delay or interference with such Constructlon and LAWA shall reasonably
cooperate with City with regard to same.

5.11 Waste Generated by Project

LAWA will remove from the Baseline Project Area, and dispose of, all waste that
is generated as a result of implementing the Project in compliance with all applicable
federal, state and local laws and regulations. If the waste is considered hazardous
under state or federal law, LAWA will complete a hazardous waste manifest, identifying
itself as the generator of the waste. LAWA will not be liable for or obligated to remove
any waste or hazardous substance that is not generated as a result of implementing
the Project.

ARTICLE 6.
INSPECTION

6.1 Inspection During Construction

City and LAWA agree that all work on City Facilities and in the City right-of-way
will conform to standard policies and practices of the City Inspector as it relates to
inspection, sampling, and testing. LAWA agrees to require its Contractors to adhere to
such policies and practices. Independent testing shall be performed by a firm selected
from City's pre-approved list of testing services providers. The results of Contractor's
independent testing of materials will be considered by City in accordance with the City
Standards.

6.1.1 City shall provide a Lead City Inspector or Inspection Case
Manger dedicated to the LAMP who will be available at LAWA's expense, to
ensure that inspections will be promptly completed in accordance with the Project
schedule. The Lead City Inspector or Inspection Case Manager shall ensure that
an inspector will be available to conduct inspections upon 24 hours prior notice,
and shall coordinate with LAWA's designated - Construction Inspection
Coordinator to ensure that all Project inspections are coordinated, that Requests
for Information are addressed in a timely manner, and that correction notices are
tracked, reviewed and resolved.

6.1.2 LAWA also may inspect the City's Construction of
Rearrangements to ensure that the work has been performed in accordance with
the approved Designs. Upon discovery of discrepancies, LAWA will notify the
dedicated Lead City Inspector or Inspection Case Manager for coordination of
corrective work.
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6.1.3 City's inspector shall observe and inspect the Rearrangement of
City Facilities so that upon completion of Construction, City will have a basis for
acceptance of the work. City's inspectors shall cooperate and coordinate with the
LAWA Representative, the LAWA Construction Inspection Coordinator and
LAWA's Contractors. City's inspection shall also include planned field reviews for
compliance with construction staging plans, including the Traffic Management
Plans. Inspection will involve the verification of the safety and adequacy of
vehicular and pedestrian access and circulation immediately adjacent to the
Construction area, and maintenance of appropriate access to directly affected
businesses, as provided for in said plans. All City inspectors shall submit copies
of daily written inspection reports to LAWA, and vice versa, each within 24 hours
or at pre-established time intervals and delivery format, after the subject
inspection. The City or LAWA may remove and replace any inspector within 5
Working Days upon mutual agreement after the City's or LAWA's written request.
Any disagreement between the City and LAWA regarding a request for removal
shall be resolved in accordance with the Issue Resolution Ladder.

6.1.4 Each Party shall inform the other in writing of any deficiencies or
discrepancies in any work discovered in the course of such inspection. City will
provide immediate verbal notice of nonconformance to LAWA's construction
‘manager as well as to LAWA staff (as designated by the LAWA Representative),
followed by a written nonconformance notice not later than 24 hours after
discovery. Likewise, LAWA will provide immediate verbal notice of
nonconformance to the City Representative (or to such other City staff as may be
designated by the City Representative), followed by a written nonconformance
notice not later than 24 hours after discovery. Each nonconformance notice shall
include an explanation of the resolution desired by the notifying Party. All
nonconformances must be corrected by the responsible Party. In the case of a
dispute between the City and LAWA, the issue resolution policy and ladder will
be used.

6.2 Final Inspection

All final inspections by City will be performed by the BCA Final Inspector and
started within 7 Working Days following request for same by the Contractor in
accordance with the PDPP Notification Matrix. The final inspection of any
Rearrangement shall be attended by the LAWA Representative or its designee and the
City Representative or its designee. Each Party wili provide to the other Party's
Representative immediate verbal notice of any deficiencies or discrepancies in any
Construction work discovered in the course of the final inspection. A Final Correction
List will be generated by the BCA Final Inspector and the Contractor shall perform
corrections necessary to- ensure the work conforms to the final design, all approved
changes, and other requirements of the procurement documents approved by LAWA (or
in the case of work performed by City's own forces, to the final design approved by
LAWA). All notices of nonconformance provided by City with respect to City Facilities
shall be addressed in accordance with Section 12.2.1. The BCA Final inspector or
designee shall be available to observe and inspect any corrective work performed, as
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needed to support LAWA's schedule for the Project. Promptly upon completion of the
Rearranged City Facility (including if applicable, completion of any corrective work
performed), the BCA Final Inspector will issue a written Statement of Completion
indicating that the City Facility is accepted. City's acceptance is contingent upon LAWA
submitting to City and securing City's approval on all required post construction
documents, such as the as-built drawings.

6.3 Materials. Equipment and Prototype Testing
6.3.1 Materials Testing

LAWA or its Contractor shall notify the BCA Materials Control Section by
noon of the working day before plant inspection is required. Plant inspection
sites outside a 30-mile radius of the City require prior authorization of the City
inspector and LAWA shall notify City inspection 3 Working Days in advance
when a plant inspection is required. LAWA shall have the right to have its
withesses attend all such tests. City shall provide copies of the testing reports
within 7 Working Days after each test, as well as providing to LAWA access to
the samples used. It is the Contractor's responsibility to submit third party
inspection reports for materials fabrication outside the 30 mile radius for BCA
approval before inspections are scheduled. The Contractor shall be responsible
for payment of all third party inspection costs.

6.3.2 Equipment and Prototype Testing

Equipment and/or "or equal equipment" not approved in advance by the
City and the relevant City Department or Bureau will require evaluation and
testing prior to installation. The Contractor shall be required to submit shop
drawings stamped and signed by a licensed structural or civil engineer
registered in the State of Califomnia and a prototype of such equipment to the
relevant City Department or Bureau at least 60 Working Days prior to starting
Construction. Written approval from the relevant City Department or Bureau on
the shop drawing is required prior to fabrication of any new equipment intended
for use on a City Facility.

ARTICLE 7.
DISPOSITION OF SALVAGED MATERIALS

7.1  Salvage

LAWA shall coordinate with the other City Departments to determine whether to
salvage materials from Rearrangement of City Facilities. If salvage is desired, LAWA
shall require the Contractor to exercise reasonable care in removal and storage of such
materials until such time as the progress of work allows the reinstallation of such
materials. If salvage is not requested by any other City Department, LAWA may use,
store or dispose of the materials in its discretion.
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7.2 Salvage Credits

LAWA shall receive a credit for salvage and transporting of materials described
herein that are used or reclaimed by another City Department, as provided in Article g.

ARTICLE 8.
- REIMBURSEMENTS TO CITY

8.1  Reimbursement to City

Except with respect to Betterments and with respect to services provided by a
City Department pursuant to an Existing City Department Staffing Agreement or
services covered by customary Permit fees, the issuance of a Work Order shall
obligate LAWA to reimburse City in the manner provided by this Agreement for, and the
term "Cost" shall mean, the direct and indirect costs actually incurred by City for
activities or work performed in accordance with the terms of this Agreement and the
Work Order, less credits to LAWA as provided in Article 9. Direct Costs shall include
allowable direct labor, equipment and materials costs spent specifically for work
performed under this Agreement. Indirect costs shall be computed based upon the
indirect cost rates approved annually for the City by its cognizant agency (currently the
United States Department of Labor pursuant to Circular A-87 of the Office of
Management and Budget and Publication OASC-10}, for allocation to Federally funded
or State funded contracts, as adjusted to prevent LAWA from being allocated a share of
the relevant City Department’s overhead for costs already being paid by LAWA for City
Department staff who are housed in LAWA's offices. Unless the Internal Revenue
Service issues regulations or rulings to the contrary, reimbursable costs will not include
taxes purportedly arising or resulting from LAWA's payments to City under this
Agreement. Notwithstanding and in lieu of the foregoing, a fixed price for certain Design
and/or Construction of Rearrangements or Betterments by City may be established
upon mutual agreement of the Parties, as set forth in the applicable Work Order. Any
such fixed price shall include all applicable credits due pursuant to Article 9 with
respect to such work.

8.2 Reimbursement for Abandoned Facility

In those cases in which LAWA and City agree that the construction of a Project
will eliminate the need for a specific Conflicting Facility, LAWA shall not be required to
replace or compensate City for the Conflicting Facility, in which case LAWA shall
compensate City only for necessary Costs incurred in properly abandoning the
Conflicting Facility, including Costs relating to the presence or existence of any
environmental hazard on, in, under or about a Conflicting Facility or other City Facility,
including but not limited to any "hazardous substance" as that term is defined under the
Comprehensive Environmental Response Compensation and Liability Act. Where such
environmental hazard was caused by a third party, City shall assist LAWA with the
determination of the party responsible for the "hazardous substance" and in holding
such third party accountable for the measures necessary to remediate the site.
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ARTICLE 9.
REIMBURSEMENTS AND CREDITS TO LAWA

9.1 Salvage

The amount of credits or payments, as applicable, due to LAWA for salvage
shall be agreed on between LAWA and the City based upon applicable books, records,
documents and other data of City regarding the physical attributes, date of construction
or installation and present condition of each Conflicting Facility, and the expected
remaining service life of each Conflicting Facility as derived from City’s records. LAWA
and City may conduct an inspection survey of each Conflicting Facility during the
Design stage, and the City shall advise LAWA whether the City intends to salvage
materials contained in each City Facility. Whenever a Rearrangement requires that
LAWA provide a Replacement Facility, LAWA shall be allowed a “salvage credit”
against amounts otherwise owed by LAWA to City hereunder, or City shall pay for
salvage, for items of materials and equipment recovered from existing City Facilities
that the City intends to re-use, in the performance of Construction work specified
herein. The amount of salvage credit or payment, if any, shall equal the depreciated
value of like or similar materials as determined by mutual agreement, plus storage and
transportation Costs of such materials salvaged for City's use as directed by the City.

9.2 Betterment Payment

LAWA shall receive payment for all Costs as defined in Section 9.6 relating to
Betterments. Betterment payments initially shall be based upon the estimated
incremental additional cost of Design and Construction of the Rearrangement
determined as the sum of the estimated cost of the Design and Construction of the
Rearrangement with the Betterment less the estimated cost of Design and Construction
of the Rearrangement without the Betterment. All estimates of Construction costs shall
be based upon the unit price schedules used by the City in its usual estimated
practices and agreed to by the Parties. The initial Betterment payments shall be
reconciled by the Parties against actual Cost at the Project closeout.

9.3 Credits to LAWA Where City Performs Work

LAWA shall receive a credit against work performed by City under this
Agreement, if contracted by LAWA to perform the work, for salvage and Betterments,
and Expired Service Life of City Facilities. The amount of such credits shall be
determined as provided in this Article. All credits pertaining to a particular
Rearrangement or other item of work hereunder shall be reflected on the applicable
invoice(s) submitted by City.

9.4 Payments to LAWA Where LAWA Performs Work -
LAWA shall receive payment from City for salvage, Costs of Betterments, and

expired life service of City Facilities where LAWA performs work. The amount of
payment due shall be determined as provided in this Article 9. LAWA shall invoice City
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for such payment in accordance with Section 10.6, and City shall make payments to
LAWA in accordance with Section 10.7.

9.5 [Intentionally Omitted]
9.6 Direct and Indirect Costs

For purposes of this Article 9, the term "Cost" shall mean the direct and indirect
costs actually incurred by LAWA and attributable to activity or work performed or
materials acquired in performing a task pursuant to this Agreement. Direct costs shall
include -allowable direct labor, equipment and materials costs spent specifically for work
performed under this Agreement. Indirect costs shall include administrative and
overhead costs at the rate therefore established by LAWA from time to time. LAWA
shall maintain its standard forms and records showing actual time expended and costs
incurred under each Work Order or reasonable formula from which to determine LAWA
administrative and overhead cost. The term "Cost" shall also include additional costs
due from LAWA to its Contractors as a direct result of changes in design for which City
is responsible in connection with Rearrangement or Betterment of a City Facility,
provided that LAWA and its Contractors, have pursued the requested Desigh change in
a diligent and timely manner, have met their obligations under this Agreement, and
LAWA demonstrated to the City that the change or delay has resulted in an adverse

impact to the cost of the project and LAWA presents the necessary data to document
the costs incurred.

ARTICLE 10.
ANNUAL WORK PLANS, WORK ORDERS, BILLINGS, DEADLINES AND DELAYS

10.1 Work Performed by City

All work to be performed by City under this Agreement will coincide closely with
LAWA's Design and Construction schedule for each Project. Consistent with its own
staffing and workload requirements, City shall allocate sufficient staff and other
resources hecessary to provide the level of service required to meet the scope of work
and said schedules as identified in Work Orders submitted by LAWA.

1_0.2 Annual Work Plans

LAWA and City shall cooperate to develop a mutually agreeable Annual Work
Plan for each Project for each calendar year for which such work by City will be
required, in accordance with the following provisions:

10.2.1 Not later than November 1 of each calendar year during the
term of this Agreement, LAWA shall provide the City Departments with
information with respect to anticipated Project requirements for the next calendar
year. Such information shall include a list of each item of work that LAWA
anticipates requesting from the relevant City Department with respect to each
Project during the upcoming calendar year, and the estimated start and finish
dates for the work items that LAWA anticipates to request from the City
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Department. Within 30 Working Days after receiving the required information
from LAWA, each relevant City Department shall submit a preliminary annual
work plan to the LAWA Representative for each Project that requires work by the
City Department during the upcoming calendar year, including estimated staffing
requirements, identifying dedicated staff to be housed in LAWA’s integrated
project management office, if any, and an estimate of the Cost that LAWA will be
required to reimburse to the City Department for work to be performed by such
City Department. The Cost shall be determined with reference only to additional
dedicated staff time and services provided to expedite the Project, over and
above the City Department's regular staff employed in the customary Permit and
approval review process, the cost of whose services are included in the
customary Permit fees charged by City.

10.2.2 For each calendar year, following LAWA's receipt of the
preliminary annual work plans pursuant to Section 10.2.1, the LAWA
Representative shall meet with each City Department's representative to the CC
to finalize the Annual Work Plan for the City Department not later than
November 30 of each calendar year. The final Annual Work Plan shall establish
the City Department's dedicated staff positions and hour commitments required
for the Projects in the calendar year that commenced on January 1, and shall
indicate which staff positions will be housed at the LAMP integrated project
management office, and the hourly rates that LAWA shall be required to
reimburse each City Department for Project services provided by such City
Department’s staff. For dedicated staff housed in LAWA's integrated project
management office, the allocation of overhead charged to LAWA shall be
reduced to reflect the fact that LAWA is already incurring overhead costs for such
individuals. If in the future the City and LAWA desire to change to the relevant
provisions of this Agreement regarding the Annual Work Plan to coincide with the
City's Fiscal Year budget process they may do so by mutual agreement, provided
that any such change must be agreed to sufficiently prior to adoption of the next
Fiscal Year budget so that it may be incorporated in such budget, and upon
adoption the revised Fiscal Year Annual Work Plan shall supersede any calendar
year Annual Work Plan already adopted for the relevant calendar year.

10.2.3  Within 60 days after the final Annual Work Plans are agreed
upon by LAWA and a City Department, LAWA shall issue to such City
Department a final Work Order identifying each item of work LAWA anticipates
the City Department's staff will perform through the end of the calendar year, the
compensation rates for City Department staff (which shall be the actual hourly
rates for such staff paid by the City Department), the estimated total Cost of work
that LAWA will be required to reimburse to the City Department, and the
anticipated schedule the City Department will be required to meet in its
performance of such work. City acknowledges that, due to the dynamics of the
Projects and related Construction, such Work Orders will be subject to
amendments (including additions, deletions and modifications), and additional
Work Orders may be issued throughout a calendar year as deemed appropriate
by LAWA for its Projects, as approved by the relevant City Department by signing
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10.3

~of the amendment to the Work Order. LAWA understands that any request for

staffing or support by City departments is contingent upon available staffing and
customary hiring processes at the City. The City Departments agree to hire
qualified individuals to provide the necessary support for LAMP as expeditiously
as possible.

10.2.4 The identity of staff selected by City Departments to be
dedicated to the LAMP Projects at and above Coordination Committee level shall
be subject to LAWA's prior written approval. LAWA shall have the right to request
the removal from the Project and replacement of any of the City staff assigned to
the Project at any level. The relevant City Department may request a meeting
with LAWA to address any concemns regarding the assigned staff and the reason
for LAWA'’s request. If the relevant City Department agrees to remove and
replace the staff, it shall promptly exercise best efforts to remove the persons
specified in LAWA's request and shall promptly appoint and mobilize satisfactory
replacements and shall obtain LAWA’s prior written approval of such
replacements. The City Department shall make available to LAWA any
information LAWA may need to decide whether to approve such replacement(s).
If the City Department does not agree with LAWA'’s request, the matter shall be
decided in accordance with the Issue Resolution Ladder process.

10.2.5 The Parties acknowledge and agree that there may be times
when some City Department staff members who are dedicated to the LAMP
Projects are not fully occupied with LAMP-related work. In such cases, City
Departments may provide for the dedicated staff to work on other City projects,
provided that the City Department first notifies LAWA of its intent to deploy the
dedicated staff on another project, including the number of hours and duration
the work anticipated for such other project in the notice, and obtains LAWA’s
prior written approval for such deployment. LAWA shall not be billed for
dedicated staff time or overhead for any time that dedicated staff do not actually
perform work on the LAMP. The Parties further acknowledge that there may be
instances where a City Department is required to use staff other than or in
addition to the dedicated staff in order to timely complete LAMP-related work to
which the dedicated staff are assigned. In such cases the City Department shall
notify LAWA of such necessity as soon as reasonably practicable, and the City
Department may invoice LAWA for such staff time expended on the LAMP.
Payment of invoices for non-dedicated staff time deployed in completing work
assigned to dedicated staff shall be subject to LAWA's reasonable approval.

Work Order Changes

10.3.1 City Departments shall submit any proposed changes in a Work
Order issued under this Agreement in writing to LAWA for its prior approval.
However, any proposed change occasioned by emergency may be submitted to
LAWA verbally or by telephone, and shall be confirmed later in writing by the City
Department. :
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10.4

10.3.2  Each City Department shall notify LAWA if at any time such City
Department has reason to believe that the total Costs under said Work Order will
be in excess of ten percent {(10%) greater than previously estimated Costs or that
the estimated finishing date will be later than the date stated in the Work Order,
and the reasons for such cost overruns and/or schedule delays. LAWA and the
City Department shall promptly meet and confer and cooperate to address such
issues.

10.3.3 LAWA may terminate any Work Order at any time at its sole
discretion, but LAWA shall reimburse the City Department in accordance with this
Agreement for Costs, if any, already incurred by the City Department. City wili not
be reimbursed for Costs expended in excess of maximum amounts stated in a
Work Order unless approved in advance by LAWA; provided, however, that if
LAWA terminates a Work Order and such termination results in a lack of funding
for the staff necessary for City to meet its deadlines and other obligations to
assist Contractor under this Agreement, then the affected City Department shall
be relieved of its obligation to meet deadlines and provide other services required
pursuant to this Agreement to the extent that the lack of staffing resulting from
such shortfall prevents the City Department from meeting such performance
requirements.

Deadlines and Delays

10.4.1  City shall perform its work under this Agreement in accordance
with the deadlines and schedules established in this Agreement or in the Work
Order. The City shall notify LAWA promptly upon becoming aware that a
deadline or schedule requirement established in this Agreement is likely to be
missed, and the parties shall meet and confer to address the reasons for such
delay and establish a recovery schedule and any necessary modifications to the
Work Order to ensure sufficient dedicated staff to maintain the Project schedule.
Subject to Section 12.7, if City fails to meet a deadline or schedule established in
this Agreement or in the applicable Work Order for Design, Construction or any
other activity, then upon LAWA'’s request the matter will be submitted to dispute
resolution in accordance with the Issue Resolution Process specified in
Article 11.

10.4.2 In addition to and without iimiting any rights or remedies
available under this Section 10.4 or otherwise, if City fails to complete its work on
any Rearrangement on or before the deadline established in the applicable Work
Order, or if LAWA reasonably determines that City will be unable to timely
complete such work, LAWA (without incurring any additional liability other than
the Costs incurred) may notify City that LAWA intends to perform the remaining
work itself or cause such work to be performed by LAWA's Contractor, in which
case LAWA and City shall work together to efficiently terminate the work under
the Work Order. LAWA’s work shall to compiete the Rearrangement shall be
subject to the City's approval and inspection processes where City Facilities are
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involved. If LAWA takes over work as provided in this Section 10.4.2, City shall
cooperate and assist LAWA as otherwise provided in this Agreement.

10.5 Procedures for City Billings to LAWA

The Parties agree that the following procedures shall be observed for City's
submission to LAWA of monthly billings, on a progress basis, for work performed by
City under a specific Work Order:

10.5.1 Except when City Departments negotiate separate billing
processes with LAWA, City Departments shall bill for services provided pursuant
to Work Orders on a monthly basis, in arrears. Billings shall begin as soon as
practicable following the commencement of work under a given Work Order, and
shall follow City's standard billing procedures. Invoices shall be for LAMP work
exclusively, and shall not be consolidated with invoices for any work a City

" Department performs on LAX projects that are not included in the LAMP. When
mutually agreed by LAWA and a City Department, the City Department may
submit its bills on a consolidated basis with other City Departments through the
City Administrative Office. Charges for City staff shall be on an hourly basis and
at the actual cost for the staff providing services to LAWA pursuant to the Work
Order, including indirect costs based on the City's current Cost Allocation Plan
rates for fringe benefits and central services for the relevant City Department as
adjusted to take into account reduced overhead of the relevant City Department
attributable to City staff working in LAWA's offices. Overtime requests shall be
pre-approved by LAWA at least 72 hours in advance unless mutually agreed
upon or in the event of a public emergency. Invoices, and other data to
document costs incurred, shall be provided to LAWA with each invoice. Each
billing shall include a certification by a duly authorized officer of the City that the-
charges identified in such billing were appropriate and necessary to performance
of the work, and have not previously been billed or paid. LAWA reserves the right
to require additional substantiation of any payment request submitted if, in the
opinion of the LAWA Executive Director, such evidence would be in the best
interest of LAWA and the City. The final billing for any Rearrangements to be
performed by City, with a notation that all work covered by a given Work Order
has been performed, shall be submitted to LAWA as soon as practicable
following the completion of the work, shall recapitulate prior progress billings,
shall show inclusive dates upon which work billed therein was performed, and
shall include a certification that the charges identified in such billing were
appropriate and necessary to performance of the referenced contract, and have
not previously been billed or paid. LAWA and individual City Departments, the
City Department may agree to alternative invoicing processes based upon
milestone payments for completed tasks or other mutually agreement intervals
for payment. Such alternative methods will be documented in the individual
Work Orders. LAWA and one or more City Departments may also agree to
consolidate their invoicing processes through the City’s Administrative Office.
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10.6 Procedures for LAWA Billings to City

In those cases in which LAWA performs Rearrangement or other work which is
reimbursable to LAWA in whole or in part under the terms of this Agreement, LAWA
shall submit to City monthly progress statements indicating actual work performed
during the billing period, the direct and indirect Costs thereof, and City's share of such
Costs. Charges for LAWA staff shall be on an hourly basis and at the actual cost for the
staff providing services to the relevant City Department including indirect costs based
either on LAWA's current Cost Allocation Plan rate for fringe benefits and central
services, if available, or on the City's current Cost Allocation Plan rates for fringe
benefits and central services for the relevant City Department for whom LAWA
performs work that is reimbursable to LAWA. LAWA billing shall begin as soon as
practicable following the commencement of a specific Rearrangement or other work,
and shall follow LAWA's standard billing procedures. Each billing shall be noted as
either progress or final, and unless City and LAWA have mutually agreed to a process
for centralized billing through the City's Administrative Office, shall be addressed to the
City Representative, and shall include a certification that the charges identified in such
billing were appropriate and necessary to performance of the referenced contract, and
have not previously been billed or paid. The final billing, with a notation that all work
covered thereby has been performed, shall be submitted to City as soon as practicable
following the completion of said Rearrangement or other work, shall recapitulate prior
progress billings, shall show inclusive dates upon which work billed therein was
performed, and shall include a certification that the charges identified in such billing
were appropriate and necessary to performance of the referenced contract, and have
not previously been billed or paid.

10.7 Payment of Billings

Payment of approved amounts of each bill properly submitted pursuant to
Sections 10.5 or 10.6 shall be due within 30 Days of receipt thereof; provided, however,
that {a) all such payments shall be conditional, subject to post-audit adjustments, (b)
final payment for each Rearrangement shall be contingent upon final inspection (and
acceptance, where applicable) of the work by the Party billed for such work, which
inspection {and acceptance, where applicable) will not be unreasonably withheld or
delayed, and {c) LAWA may withhold credit amounts due LAWA, such as with respect
to Salvage, from payments to be made by LAWA to City if City has not posted such
credits within forty (40) Working Days after submittal of requests for same by LAWA,

10.8 Records

LAWA and City shall maintain complete and accurate books of account and
records for all funds expended under this Agreement, including records which will
permit a speedy and effective audit and which will fully disclose the amount and the
disposition by LAWA and each City Department of funds administered by such
department, and shall make such records available to one another for such purposes
upon request. LAWA and City shall maintain records as required in conformance with
applicable Federal, State and local regulations.
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11.1

11.2

ARTICLE 11.
RESOLUTION OF DISPUTES

Attempt to Resolve

11.1.1 In the event of any claim or dispute arising out of or relating to
this Agreement or any Work Order issued by LAWA pursuant to this Agreement,
the involved parties shall in the first instance attempt to resolve the dispute
though good faith negotiation, in accordance with Level | of the Issue Resolution
Ladder. Negotiation may be initiated by any party’s submission of a written
“invitation to negotiate” to the LAWA Representative and the City Representative.

11.1.2  If the matter is not resolved to the satisfaction of the parties to
the claim or dispute by negotiation within 5 days of delivery of the invitation to
negotiate, any party may elevate the dispute to Level Il of the Issue Resolution
Ladder.

11.1.3  If the dispute is not resolved by Level Il of the Issue Resolution
Ladder, then upon the request of a party to the dispute, the matter shall be
elevated to Level lll of the Issue Resolution Ladder for decision within 5 days.
Such request shall include a written statement of the dispute, and supporting
documents with respect to the dispute.

11.1:4  If the dispute is not resolved by Level Il of the Issue Resolution
Ladder, then upon request of a party to the dispute, the matter shall be elevate to
Level IV of the Issue Resolution Ladder for decision.

11.1.5  If the dispute is not resolved by Level IV of the Issue Resolution
Ladder, the matter shall be elevated to the Mayor of the City (or designee} for
decision. Subject to Section 11.2, the decision of the Mayor shall be final.

11.1.6  In no event shall work be stopped in the event of a claim or
dispute, except for reasons of public health or safety or where it is absolutely
necessary to first resolve the dispute in order to be able to continue work, or
where the Parties to a Work Order have mutually agreed to terminate the Work
Order.

Third Party Claims

11.2.1 LAWA and City acknowledge that certain claims and disputes
may arise with third parties, including Contractors, with respect to matters arising
under or related to this Agreement that will not be resolved through the process
in Section 11.1. Each Party shall promptly notify the other if it becomes aware of
circumstances presenting the likelihood of a third party claim. Each of LAWA
and City shall cooperate and provide any necessary support requested by the
other in connection with any such matter. LAWA shall have the right to manage
and control any third party dispute involving the LAMP, subject to consultation
with the City Attorney. '
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ARTICLE 12,
MISCELLANEOUS PROVISIONS

12.1 Approvals; Further Documents and Actions

12.1.1  Any acceptance, approval, consent, permission, satisfaction,
agreement, authorization or any other like action (collectively, "Approval")
required or permitted to be given by any Party hereto pursuant to this Agreement
or any Work Order:

(a) must be in writing to be effective (except if deemed granted
pursuant hereto); and

- {b) shali not be unreasonably withheld, conditioned or delayed; and
if Approval is withheld, such withholding shalil be in writing and
shall state with specificity the reasons for withholding such
Approval, and every effort shall be made to identify with as
much detail as possible what changes are required for
Approval.

12.1.2 The Parties agree to execute such further documents,
agreements, instruments and notices, and to take such further actions, as may
be reasonably necessary or appropriate to effectuate the transactions
contemplated by this Agreement.

12.2 Notices

12.2.1 Except as otherwise expressly provided in this Agreement, all
notices or communications pursuant to this Agreement shall be in writing and
shall be sent or delivered to the relevant City Department representative listed in
the issue Resolution Ladder, with a copy to the City Representative, and to:

Nicholas Maricich

Director of Planning and Policy Development
Office of the Mayor, City of Los Angeles
Phone No.: (213) 973-0785

e-maitl; nicholas.maricich@lacity.org
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12.3

To LAWA:

Samantha Bricker

Deputy Executive Director for Project Development and Coordination
Los Angeles World Airports

1 World Way

Los Angeles, CA 90045

Phone No.. (424) 646-5054

e-mail: SBRICKER@lawa.org

Any notice or demand to the LAWA shall in the first instance be given by
email. Any other notice or demand required hereunder shall be given (a)
personally, (b) by e-mail, (c) by ceriified or registered mail, postage prepaid,
return receipt requested, or (d) by reliable messenger or overnight courier to the
address of the respective Parties set forth above. Any notice served personally
shall be deemed delivered upon receipt, served by email on the date sent (with
receipt confirmed by telephone and hard copy sent in the mail for any email
notices that are required to be copied to a Contractor), and served by certified or
registered mail or by reliable messenger or overnight courier shall be deemed
delivered on the date of receipt as shown on the addressee's registry or
certification of receipt or on the date receipt is refused as shown on the records
or manifest of the U.S. Postal Service or such courier, or five (5) Working Days
after deposit in the United States mail. City or LAWA may from time to time
designate any other address or addressee or additional addressees for this
purpose by written notice to the other Party.

12.2.2  Each Work Order shall specify the address for notices to be
issued to a City Department under such Work Order.

12.2.3  The Parties may also designate other procedures for the giving
of notice as required or permitted under the terms of this Agreement, but each
alternate procedure shall be described in writing and signed by LAWA
Representative and the City Representative.

Waiver

The failure of any Party at any time or times to require performance of any

provision hereof shall in no manner affect the right at a later time to require performance
of any such provision or be deemed to modify or amend this Agreement. .

12.4

Amendment: Entire Agreement; Modification

This Agreement may not be amended, modified, superseded or canceled, nor

may any of the terms, covenants, representations, warranties or conditions hereof be
waived, except by a written instrument executed by both parties.
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12,5 Headings

The headings, which appear at the commencement of each article and section,
are descriptive only and for convenience in reference to this Agreement. Should there
be any conflict between any heading and the article or section itself, the article or
section itself and not the heading shall control as to construction.

12.6 Incorporation of Exhibits

Every exhibit to which reference is made in this Agreement is hereby
incorporated in this Agreement by this reference. In the event of any irreconcilable
conflict, ambiguity or inconsistency between or among any of the provisions of the body
of this Agreement and any exhibit hereto, the terms and conditions of the body of this
Agreement shall control over the provisions of the exhibits,

12.7 Force Majeure

Neither Party shall be held liable for any loss or damage due to delay or failure
in performance of any part of this Agreement from any cause beyond its control and
without its fault or negligence; such causes may include acts of God, acts of civil or
military authority, government regulations (except those promulgated by the Party
seeking the benefit of this section), embargoes, epidemics, war, terrorist acts, riots,
insurrections, fires, explosions, earthquakes, nuclear accidents, floods, strikes, power
blackouts, volcanic action, other major environmental disturbances or unusually severe
weather conditions; provided, however, that lack of funds or funding shall not be
considered to be a cause beyond a Party's control and without its fault or negligence.
The foregoing events do not constitute force majeure events where they are reasonably
foreseeable consequences of Construction. If any of the foregoing events occur, City
agrees, if requested by LAWA, and if deemed possible and feasible by the City, to
accelerate its efforts hereunder if reasonably feasible in order to regain lost time, so
long as LAWA agrees to reimburse City for the incremental actual costs of such efforts.

12.8  Severability

If any clause, provision, section or part of this Contract is ruled invalid by a court
having proper jurisdiction, then the Parties shall promptly meet and negotiate a
substitute for such clause, provision, section or part, which shall, to the greatest extent
legally permissible, effect the original intent of the Parties. The invalidity or
unenforceability of any such clause, provision, section or part shall not affect the
validity or enforceability of the balance of this Contract, which shall be construed and
enforced as if this Contract did not contain such invalid or unenforceable clause,
provision, section or part.
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be
executed as of the date first written above.

Y

-

eborah Flint
Title: Chief Executive Officer

LA
By
Na

LOS ANGELES DEPARTMENT OF CITY PLANNING

By%/

Name: Vince Bertoni

Title: Dmdg: ,;,Q g,—g( ggdﬁgg

LOS ANGELES DEPARTMENT OF BUILDING AND SAFETY

By: CQ\_Z.

Name: Frank Bush Sr Frak Buh
Title: _Gevmeac. Haus

LOS ANGELES FIRE DEPARTMENT

Name: Ralph Terrazas %

Tite: ___FIE __ CHIEF

LOS ANGELES DEPARTMENT OF TRANSPORTATION

Q
By:

Name: ngleta Rey#&ds
Title: Genere| }\‘\ @?—
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LOS ANGELES BUREAU OF CONTRACT ADMINISTRATION

By:
Name: John Reamer
Title:

LOS ANGELES BUREAU OF ENGINEERING

By:
Name: Gary Lee Moore
Title:

LOS ANGELE BUREA OF SANITATION

o ()
Name: Enjaszaldivar

Title: __Dsgcmn 5 éfwm/ Manscae

LOS ANGELES BUREAU OF STREET LIGHTING

By: g/[// %«/L//

Name: Ed Ebrahimian

£

Title: 2 LK .

LOS ANGELES BUREAU OF STREET SERVICES

By X?W /dZ/,/W{W
Na e%’l/léazarto ?/uceda

Title: %ﬂ’ ﬁ//!ﬂo—é/l
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LOS ANGELES BUREA

By: ;
Name: eamer

Title: _lasspeeroR_ & Q;auz_ Wiy

CONTRACT ADMINISTRATION

LOS ANGELES BUREAU OF ENGINEERING

By: /4"'/'/'-{&4)%‘9'\?

Name: Gary{ee Moore
Title: @/’7(;/ E/?/q;heer’

LOS ANGELES BUREAU OF SANITATION

By:
Name: Enrique Zaldivar
Title:

LOS ANGELES BUREAU OF STREET LIGHTING

2 A

Name: Ed Ebrahil_pian
Tite: _flvee Yoo 4
c"/"’ LE A f L7

LOS ANGELES BUREAU OF STREET SERVICES

By:
Name: Nazario Sauceda
Title:
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LOS ANGELES DEPARTMENT OF WATER AND POWER

- For ¢ .
APPHOVER AQ ¥ pouihy a(ffﬁ’fgmu 2]

%M MICHAEL N FEUER CITY ATTORNEY
By: gg‘]"" Q

Namei§* David Wright FEB » 6 2043
BY__

Title:  GENERAL MANAGER

_MOTHAL CHYNG
DEPUTY CITY MO RNEY

APPROVED AS TO FORM:

Michael N. Feuer, City Attorney

By:

45



LOS ANGELES DEPARTMENT OF WATER AND POWER

By:

Name: David Wright
Title:

APPROVED AS TO FORM:
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EXHIBIT A

DESIGNATION OF LAWA REPRESENTATIVE(S) AND CITY REPRESENTATIVE(S)

LAWA REPRESENTATIVE(S):

[To be inserted upon designation by LAWA and incorporated by reference]

CITY REPRESENTATIVE(S):

[To be inserted upon designation by City and incorporated by reference]
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EXHIBIT B

CITY OF LOS ANGELES
PDPP NOTIFICATION MATRIX
LOCAL ACCESS MODERNIZATION PROJECT

[To be inserted]
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EXHIBITC
PRE-APPLICATION REVIEW PROCESS

[To be inserted if adopted pursuant to Section 3.3.1.]
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EXHIBIT D
PARALLEL DESIGN PERMITTING PROCESS

[To be inserted upon adoption pursuant to Section 3.4.1.]
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Exhibit E

ISSUE RESOLUTION LADDER AND POLICIES

Guidelines for Completing the Issue Resolution Ladder Form

1. For City Departments, the top level (Level IV) should be at the Department or
Bureau heads as Level IV persons.

2. Replace the generic template job titles with the persons’ actual job titles.

3. Enter all phone numbers; do not leave any blank.

4. Do not leave any rows partially blank. If one or more of the organization does not
have a person for a given level, fill in the name of the person from the level
above or below that will be expected to represent the organization at the level in
guestion. '

5. List only one name per organization at each level.

6. The same person should not be listed at multiple levels, but may be allowed if
person is at or very near Assistant Director level.

7. Keep information in issue resolution ladder current. Update form any time staff
or phone numbers change.

8. Include revision date on form

9. Provide original and update to all persons listed on form.

ISSUE RESOLUTION LADDER GUIDANCE
Level Time to Escalation® Type of Issues Escalate to:
Level | 10 Working Days -General construction: traffic control, Level 1l
safety, excavation, etc.
Level I 3 week(s) -More complex construction Level Il
-Design
-Unforeseen conditions
Level Il 4 weeks or sooner; -Major impacts; scope, schedule, Level IV
meets monthly or as and/or budget implications
needed
Level IV 12 weeks or sooner; Unresolved major issues Mayor
meets quarterly or as
needed

*Note — these are time guidelines only — critical items should be escalated ASAP. If any party thinks an
item is critical or needs to be escalated, it should be escalated.

FORM OF ISSUE RESOLUTION LADDER CONTINUES ON NEXT PAGE.
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Issue Resolution Policies

» |naction is not an option.

 Identify impacted City Departments; Involve only City Departments necessary to
particular issue to be resolved.

+ lIssues will be identified and resolved at the lowest practical level.

* |dentify policy level issues and elevate as soon as possible

¢ Identify issue and elevate ASAP when resolution cannot be achieved. Provide
options for resolution. Any party can decide it is time to elevate.

¢ Identify Time and Cost impacts immediately.

e Time available to resolve issues will be allocated as indicated on the Issue

~ Resolution Ladder before impact on time or Cost.

o Once made, a decision is owned and known by all.

o No bad new letters without discussion first.

* Never give up on issue resolution.
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APPENDIX 1

CITY DEPARTMENT SPECIFIC REQUIREMENTS

Specific requirements applicable to each of the City Departments are set forth in the
following sections of this Appendix 1:

Appendix 1-A: Department of City Planning Specific Requirements
Appendix 1-B: Department of Public Works Specific Requirements
Appendix 1-C; Department of Building and Safety 'Specific Requirements
Appendix 1-D: Department of Transportation Specific Requirements
Appendix 1-E: Department of Water and Power Specific Requirements
Appendix 1-F: Los Angeles Fire Department Specific Requirements

Each City Department may also have or develop its own individual software and
submittal format requirements and submittal completion checklists for the LAMP. In
such case, the relevant City Department and LAWA will meet and confer regarding the
same, and such requirements, and the approved City Department — specific
requirements for software, submittal format and completion checklist shall be appended
to the relevant City Department specific appendix and shall be deemed to be
incorporated into this Agreement by reference.
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APPENDIX 1-A

DEPARTMENT OF CITY PLANNING SPECIFIC REQUIREMENTS

The Department of City Planning shall:

Work with LAWA staff to identify and process entitlements necessary for
the LAMP, including, but not limited to, general plan amendments, street
designation changes, zone changes, specific plan amendments, tract
maps, public benefit use determinations and other approvals as needed.

Work cooperatively with LAWA with respect to the processing of
entittements for LAMP Projects and development, processing and
implementation of LAX Specific Plan Amendments, including, if requested
by LAWA, participation on technical and policy advisory committees
formed for these processes.

Work cooperatively with LAWA towards processing tenant land-use
actions, Specific Plan project Permits, conditional use actions, streetscape
plans, area plans and special studies.

LAWA will consult with the Department of City Planning to identify
additional tasks that will require Department of City Planning input and
review.

Department of City Planning shall devote sufficient staff to the LAWA
Project to timely perform its obligations consistent with the LAWA Project
schedule, and shall assign such dedicated staff to the Project as may be
requested by LAWA. If necessary or if requested by LAWA, Department
of City Planning shall hire staff specifically for such assignment.

Appendix 1-A
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APPENDIX 1-B

DEPARTMENT OF PUBLIC WORKS SPECIFIC REQUIREMENTS

LADPW Specific Provisions:

1 Bureau of Street Lighting Speéific Requirements

1.1 Street Lighting. Certain Project Construction will require removal,
modification, and reinstallation of existing or installation of new lighting systems
depending on the impact of the Project on City Facilities. Provided that LAWA's (or its
Contractor’'s) plan for same has been approved by City, LAWA’s Contractors may
perform all removals, temporary installations, reinstallation of existing, installation of
new lighting systems in compliance with such plan, and interruptions of Street Lighting
Systems in compliance with such plan; however, LAWA shall provide at least 3 Working
Days prior notice in accordance with the PDPP Notification Matrix before service of
Street Lighting Systems is affected. LAWA will cooperate with City to minimize
interruption of street lighting service. As required, LAWA shall issue Work Orders for the
Rearrangement of lighting systems when required.

1.1.1 Any work that will affect lighting systems, maintained by or
under the jurisdiction of the City, must be approved for compliance with applicable City
Standards by the Bureau of Street Lighting. All Street Lighting system designs must be
approved by the City Director of the Bureau of Street Lighting or designee.

1.1.2 Except as mutually agreed by the Parties, all lighting
systems (other than temporary systems) maintained by or under the jurisdiction of City
_within the boundaries of the Project, as well as all lighting systems in the direct vicinity
thereof (on the same circuit) shall be maintained and kept in operation at all times
during Construction. Temporary systems shall be maintained and kept in operation in
accordance with the Permits for same.

1.1.3 Any work due to the rearrangement that impacts street
lighting systems outside the rearrangement area (i.e. circuitry) will require that the entire
circuit of the street lighting system be kept operational at all times and will be brought up
to the current City standards. This includes the installation of LED lights and low voltage
systems.

1.2  Street Lighting Design Review:

1.21 LAWA's Contractor wil be required to have a Pre-
Preliminary meeting to identify Project requirements such as new streetlights and/or
pedestrian systems. Pedestrian Street Lighting systems will be required in all
commercial/business areas. This meeting will also discuss any new lighting poles or
fixtures that will be used on this project, that have not previously been approved.
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1.2.2 Preliminary Plan Review must include all existing, new and
relocated streetlights, circuitry information, lighting calculations that meet City guidelines
service information, pole types and lamp sizes.

1.2.3 Any new fixtures/streetlights that have not been approved by
the City will need to go through equipment testing and approval process. The Project
schedule must allow 6 months for this process.

1.2.4 The Project schedule must allow 6 months for any
improvements that require a Prop 218 process. This process will be required for areas
where new lighting will be installed, pedestrian systems added or existing lighting is
relocated and the adjacent properties are not in an assessment district and/or are not
properly assessed.

1.2.5 Any work within the Project area that impacts street lighting
systems outside the project area (i.e. circuitry) will require that the entire circuit of the
street lighting system-be kept operational at all times and will be brought up to current
City standards. This includes the installation of LED lights and low voltage systems.

2 Bureau of Street Services Special Provisions

2.1 Landscaping.

Trees and landscaped areas under ownership or daily control of
City shall be preserved whenever practical. Trees in a Project's construction area and
which are to remain shall be adequately protected from damage to canopy, trunk or root
ball. Trees that must be removed due to Rearrangements shall be replaced in
accordance with applicable City Standards and shall be coordinated with the City's
Bureau of Street Services, Urban Forestry Division. All new or relocated trees must
maintain a distance of 20' from the nearest streetlight. Landscaped areas removed due
to Rearrangements shall be restored to the original condition to the extent practical as
agreed to by the City and LAWA using approved plans. A tree replacement report and a
public hearing may be required, at City's discretion, depending on the extent and type of
tree replacement.

[Continued on next page.]
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3 Bureau of Sanitation Specific Requirements

3.1  Standard Specifications for Sewer and Storm Drain Construction
and Rearrangement

3.1.1 Standard Specifications for Public Works Construction
("SSPWC") as adopted by the Board of Public Works, as maodified by the Brown Book
Additions and Amendments to the SSPWC (formerly Standard Plan S-610) apply to
proposals for the design and construction of a Project and/or Rearrangement.

3.1.2 Existing sewers shall be rearranged in accordance with City
Standards and design policies if determined to be a Conflicting Facility.

3.1.3 All individual projects proposed in the LAWA-LAMP
Improvements that require connection to the existing sewer system shall comply with
the Sewer Capacity Availability Review (SCAR) requirements (Fee schedule for review
can be found at http://feng.lacity.org/StdFeelist/StdFeel.ist.pdf). Each project's Sewer
capacity availability evaluation includes review of construction plans, identification of tie-
in locations, calculation of proposed sewer flows, investigation of sewer capacity within
the immediate vicinity of the proposed tie-ins, identification of new sewer line alignments
(if necessary),evaluation of impacts on the larger system including primary and trunk

lines mitigation of sewer odor issues, and review/storage of pre and post construction
CCTV.

3.1.4 Post - construction CCTV of sewers and storm drains
relocation/rearrangement shall be submitted for review to City inspector prior to final
acceptance of such work.

3.2  Construction and Demalition Waste Management

3.2.1 Pursuant to City Ordinance No. 181519, in order to meet the
diversion goals of AB939 and the City of Los Angeles which will total 70 percent (70%)
by the year 2013, solid waste haulers, contractors and recyclers shall register with the
City to obtain a permit. Each construction and/or demolition project shall reuse or
recycle a minimum of 75% of the inert debris and 50% of the remaining construction
and demolition debris generated by the project. The project shall promote the City’s
sustainable building efforts by creating a resource-efficient and environmentally
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sensitive project and maintaining optimum control of the construction and demolition
waste generated during the project.

3.2.2 Hauling and Disposal Operations

A Hauling: The Contractor is responsible for arranging
the collection and hauling of C&D debris by a waste hauler that is permitted by the City
of Los Angeles in accordance with Section 66.32 of the Los Angeles Municipal Code.

B. Recycling And Processing Facilities: The Contractor
shall be responsible for transporting C&D debris to recycling or processing facilities.
The Contractor shall be familiar with the requirements for acceptance of C&D materials
at the recycling and processing facilities before the material is delivered. Always call
facilities in advance.

C. Disposal Facilities: The Contractor shall be
responsible for transporting C&D debris that cannot be delivered to a recycling or
processing facility, to a transfer station or disposal facility that can legally accept the
materials for the purpose of disposal.

D. Site Disposal: The Contractor may not burn, bury, or
otherwise dispose of solid waste on the project job-site.

3.3 Permit to Discharge Industrial Wastewater, Construction
Dewatering and Groundwater

LAMC 64.30 Industrial Waste Control Ordinance and BPW Rules
and Regulations Governing Disposal of Industrial Wastewater into the Publicly Owned
Treatment Works of the City of Los Angeles include regulations for Industrial
Wastewater, Construction Dewatering and Groundwater discharges.

The Groundwater Program regulates construction dewatering and
groundwater discharge. Contractors performing construction related activities are
required to obtain a Groundwater discharge permit from LASAN, Industrial Waste
Management Division if subsurface water is encountered.
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New businesses such as food service establishments, fueling
stations, car washes and auto maintenance stations are required to obtain Industrial
Waste Discharge permits from LASAN, Industrial Waste Management Division.

3.4 Low Impact Development Program

The City's Stormwater Program is governed by a National Pollution
Discharge Elimination System Stormwater Permit (MS4 Permit), adopted by the Los
Angeles Regional Water Quality Board (RWQCB) in 2012. One of the requirements in
the MS4 Permit was to implement a Low Impact Development (LID) Program for
incorporation into the City’s development services. In 2012 the City adopted the Low
Impact Development (LID) Ordinance, requiring all new development and
redevelopment projects mitigate runoff in a manner that captures rainwater at its source,
while utilizing natural processes. Project applicants are required to prepare and
implement a stormwater mitigation plan when their projects fall into any of the
categories designated by the MS4 Permit. All of the individual projects proposed in the
LAWA-LAMP Improvements will be required to comply with the LID Ordinance.
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APPENDIX 1-C

DEPARTMENT OF BUILDING AND SAFETY SPECIFIC REQUIREMENTS

LADBS Specific Provisions:

[To be inserted if applicable.]
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APPENDIX 1-D

DEPARTMENT OF TRANSPORTATION SPECIFIC REQUIREMENTS

LADOT Speciﬁc Provisions:

1 Traffic Control Devices:

Provided that LAWA's (or its Contractor's) plan for removal and reinstallation of
traffic control devices has been approved by City, LAWA's Contractors may perform all
removals, temporary installations, reinstallation and interruption of traffic control devices
in compliance with such plan and deemed necessary by LAWA; provided, however, that
LAWA shall provide prior notice in accordance with the PDPP Notification Matrix before
service of traffic control devices is interrupted. LAWA and its Contractors shall
cooperate with City to minimize interruption of services of traffic control devices. LAWA
may issue Work Orders to City for necessary removal and reinstallation of existing
parking meters, traffic signals, and other traffic control devices, including but not limited
to posts, signs, pavement markings, and striping, in accordance with LAWA’s
Construction schedule
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APPENDIX 1-E

DEPARTMENT OF WATER AND POWER SPECIFIC REQUIREMENTS

LADWP Specific Provisions:

In the event of any conflict between the following provisions of this Appendix 1-E and
the Agreement, the following provisions shall control the Agreement between LAWA
and LADWP,

The Parties acknowledge and agree that LADWP is a proprietary Department under the
Charter of the City and is charged with separately managing its assets. Certain LADWP
actions and obligations under this MOU require the prior approval of the Board of Water
Commissioners and, in certain circumstances, the City Council.
and/or City Council approval is necessary, LADWP and LAWA shall cooperate and

coordinate on any necessary approval processes.

L Power Utility Project Coordination Process

1. General Agreement

a.

Deliverable due dates will be agreed upon by both parties after
review of each individual project, schedule, and desired in-service
date.

LADWP will begin construction only after relevant Permits are
granted, fees paid, and prerequisite LAWA milestones achieved.

LAWA change orders will be accounted for and coordinated with
LADWP in the bi-monthly meeting minutes.

Depending on individual project needs - Overhead Removals,
Meter/Service Removals, New Electric Service, Street
Improvements, and Conversions tasks may be done in parallel,
where feasible.

. All Right of Way (ROW) issues to be resolved by LAWA and

finalized by LADWP.

LAWA to issue IDO/Work Authorization Order. Progress/Final Bills
not more frequently than once a month, but at least quarterly,
LADWP will prepare and submit progress bills for costs incurred.

2. Standards

a.

LADWP Electrical Service Requirements Manual — 2015 Edition
Dated 01-01-15
https://www.ladwp.com/cs/idcplg?ldcService=GET FILE&dDocNa
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me=AD17DWPWEB9173007635&RevisionSelectionMethod=Latest
Released

LADWP Commercial Service Construction Standards — 2016
Edition dated 02/04/16
https:/fwww.ladwp.com/cs/idcplg?ldcService=GET FILE&dDocNa
me=AD17DWPWEB9173007637&RevisionSelectionMethod=Latest
Released

LADWP Rules Governing Water and Electric Service dated
October, 2008, as amended by Resolution 010 331, 010 362, 011
211,013 115 and 013 246
https://www.|ladwp.com/cs/idcplg?ldcService=GET FILE&dDocNa
me=QLADWP004601&RevisionSelectionMethod=LatestReleased

. LADWP Commercial Service Information Form

https://wB9173004334&Revww.ladwp.com/csfidcplg?ldcService=G
ET FILE&dDocName=AD17DWPWEisionSelectionMethod=Latest
Released

LADWP Water "Specifications D101 Developer-Installed Water
Distribution Facilities” and Field Notes and As-Constructed
Drawings Manual” are available for purchase ($75.00) in a CD-
format from LADWP Water located at 111 N Hope, Room 1425,
Los Angeles, CA 90012.

3. General Submittals Requirements

a.

b.

Overall Project description and location.

Site plan including existing and proposed structures with property
lines and elevation plans.

Project schedule and desired in-service date.
LAWA to maintain project progress tracking sheet.

Preliminary electrical plans including service information sheet
with transformer & meter locations.

Scope of all LADWP needs within the project - Overhead
Removals, Meter/Service Removals, New Electric Service,
Customer Service, Street Improvements, and Conversions.

Proposed street and alley vacations and street improvement
plans, as applicable, a minimum of 85% or more complete, before
LADWP can proceed with design.

. LAWA shall prepare Traffic Control Plans and shoring plans as

applicable and procure Permit/approval from LADOT and LA
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Department of Building and Safety (LADBS) unless the Parties
mutually agree that DWP will secure pemits.

4. Street Improvements

a.

5. New

LAWA to submit preliminary Street Improvement Plans, a minimum
of 85% or more complete.

i. Submit package to Utility Coordination at 111 North Hope
Street, Room 813, Los Angeles, CA 90012,

LAWA to request for a pre-design meeting.

LADWP to generate relocation plans and Civil Plans as required.

. LADWP to prepare a Design and Cost Letter including

construction duration estimates.
LAWA to pay as LADWP accrues charges. Bill Actual.

LAWA shall procure BOE Permit approval.
LAWA construction.

. Public Works Contract Administration inspection.

LADWP inspection (48 hours notice).
LADWP construction.

LADWP to energize service and install meter. Time frame of 4-6
weeks.

Service

. LAWA to submit 1) Application for service, 2} Service information

sheet, 3) Single line diagram, and 4) Site Plan to initiate request for
new service and/or temporary power.

i. Submit package to 2633 Artesian Street, Room 210,
Los Angeles, CA 90031.

LAWA to request pre-design meeting. Project may include service
to stations, street light, traffic signal, gate crossing, or existing
service modification.

LADWP will prepare a Confirmation Letter and marked plot plans
including electric service requirements.

. LAWA to pay fees based upon Confirmation Letter estimate.
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e. LAWA construction.

f. LADBS inspection.

g. LADWP inspection (48 hours notice).
h. LADWP construction.

i. LADWP to energize service and install meter. Time frame of 4-6
weeks.

6. Customer Station

a. LAWA to submit 1) Site Plan, 2) Building Plan, 3) Sections,
4) Single line diagram, 5) Voltages, main sizes, load schedule, and
largest motor requirements, and 6) Service-need date.

i. Submit package to Customer Design Group at
2633 Artesian Street, Room 270, Los Angeles, CA 90012

b. LAWA to request a pre-design meeting. Project may include
tracking station to power train. LADWRP to provide layout with
building orientation and power source details.

c. LADWP will prepare a.ReQUirement Package.
d. LAWA construction.

e. LADWP to provide estimate of fees.

f. LAWA to pay fees based on LADWP estimates.
g. LADWP inspection (48 hours notice).

h. LADBS inspection.

i. LADWP construction.

j. LADWP to energize service and install meter. Timeframe of 4-6
weeks.

7. Overhead Removals [Relocation

a. LAWA to submit preliminary Street Improvement Plans a minimum
of 85% or more complete.

i. Submit package to Utility Coordination at 111 North Hope
Street, Room 813, Los Angeles, CA 90012.
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g.
h.

LAWA to request for a pre-design meeting

LADWP to generate relocation plans and Civil Plans as required.

. LADWP to submit construction costs and duration estimates.

LAWA shall procure BOE Permit approval.
LAWA to pay as LADWP accrues charges. Bill Actual.
LAWA to provide Last Vacancy Notification.

LADWP will start removal within 45 days of last vacancy.

8. Conversion

a.

J.

LAWA to submit 1) Site Plan, 2) which poles to be converted, and
3) location of project. Submittal plans shall be a minimum of 85% or
more complete.

1. Submit package to Conversion Group at 111 North Hope
Street, Room 819, Los Angeles, CA 90012.

LAWA to request for pre-design meeting.

LADWP will prepare a letter with cost estimate. A seven-percent
engineering fee based on total job cost is assessed.

LAWA to pay as LADWP accrues charges. Bill actual.
LADWP to generate conduit drawing for BOE approval.
LAWA to procure BOE Permit approval.

. LAWA construction.

Public Works Contract Administration inspection.
LADWP inspection (48 hours notice).

LADWP to energize new underground system.

9. Premier Account

a.

LAWA has a contact at LADWP for miscellaneous issues and
concerns:

Contact Evelina Tverdohleb of Premier Account
Management Group at 111 North Hope Street, Room 1014,
Los Angeles, CA 90012, Telephone No. 213-367-4384.
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. LADWP Work Orders and Billing Process

This Article || sets forth a Fiscal Year alternative to the calendar year provisions for
establishment of the Annual Work Plan, and other planning and reimbursement
provisions in Section 10 of the Agreement. Section 10.2.2 of the Agreement provides,
in pertinent part, “If in the future the City and LAWA desire to change to the relevant
provisions of this Agreement regarding the Annual Work Plan to coincide with the City's
Fiscal Year budget process they may do so by mutual agreement, provided that any
such change must be agreed to sufficiently prior to adoption of the next Fiscal Year
budget so that it may be incorporated in such budget, and upon adoption the revised
Fiscal Year Annual Work Plan shall supersede any calendar year Annual Work Plan
already adopted for the relevant calendar year.” The requirements in this Article Il
regarding “Fiscal Year” activities shall be interpreted to apply on a calendar year basis,
and relevant dates shall be substituted with dates necessary to implement the
requirements on a calendar year basis in accordance with the dates set forth in Section
10.2.2 of the Agreement, unless and until LAWA and LADWP mutually agree in writing
to implement the requirements in this Article 1l on a Fiscal Year basis.

1. Engineering Design Review and Coordination Work Order

a. No later than January 15" of each year, LAWA shall provide an annual
project scope summary in writing for the upcoming Fiscal Year (July 1 to
June 30).

b. No later than February 15" of each year, LADWP will provide to the LAWA
an estimate on related costs for activities such as design review and
coordination for the upcoming Fiscal Year.

¢. LAWA and LADWP will negotiate the upcoming Fiscal Year budget within
a period of 14 calendar days after receipt of LADWP's estimate. LADWP
will approve changes if appropriate.

d. Upon approval by LAWA Board, LAWA shall issue a work order number
for engineering design review and coordination activities for the upcoming
fiscal year prior to the start of that Fiscal Year (July 1). LADWP personnel
will charge time to this LAWA's work order.

e. LADWP will notify LAWA in writing when 75 percent of the Fiscal Year
budget has been spent.
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f.

LADWP will send a monthly copy of the “Monthly Status Report of Billable
Projects” pertaining to LAWA LAMP projects for LAWA's review. Incurred
costs will be identified up the previous month.

. In the event of an unanticipated cost overrun, LAWA shall authorize

additional funds, if appropriate.

2. Project Work Order

a.

Within 14 work days after LAWA provides a project scope, LADWP will
provide to the LAWA an estimate (Interdepartmental Order Form [IOD]) for
project work-related costs for activities such as pole relocation, guy wire
relocation, maintenance hole elevation adjustment, underground facility
relocation and construction inspections. '

LAWA and LADWP will negotiate the project work within a period of 14
calendar days after receipt of LADWP’s estimate. LADWP shall approve
changes, if appropriate.

Upon approval by LAWA, LAWA shall issue a work order number for the
project work. LADWP personnel will charge time for labor, equipment, and
material associated to the project to this LAWA's work order.

LADWP will notify LAWA in writing when 75 percent of the project work order
has been spent. :

LADWP will send a monthly copy of the “Monthly Status Report of Billable
Projects” pertaining to LAWA LAMP projects for LAWA's review. Incurred
costs will be identified up the previous month.

In the event of an unanticipated cost overrun, LAWA shall authorize additional
funds if appropriate.

3. Billings

LADWP will submit billing either monthly or quarterly as appropriate for each
particular work order.

The billing will begin as soon as practical following the commencement of the
work specified under each work order.
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C.

d. Within 30 calendar days of receipt, LAWA shall provide payment of LADWP's

Each billing will include the following:

i. Costs incurred for that billing period.
ii. Identify LAWA's work order number and 10D number.

iii. Include copies of invoices and cost data, including a breakdown of

the direct and indirect costs,
equipment, and material cost incurred during the billing period.
iv. Invoices shall be address to LAWA's Financial Manager.

invoices that are in compliance with the aforementioned provisions.

Il Water Utility Project Coordination Process

1. General Agreement — Water System

a.

Deliverable due dates will be agreed upon by both parties after
review of each individual project, schedule, and desired in-service
date.

LADWP will begin construction only after relevant Permits are
granted, fees paid, and prerequisite LAWA milestones achieved.

LAWA change orders will be accounted for and coordinated with
LADWP in the bi-monthly meeting minutes.

Depending on individual project needs - Water Main Relocations,
Meter/Service Relocations/Removals, New Water Service, Fire
Hydrant Relocations/New Installs, and Street Improvements tasks
can be done in parallel with LAWA'’s project, only after LADWP
provides written approval.

2. General Submittals Requirements

a.

b.

Overall Project description and location.

Site plan including existing and proposed structures with property
lines and elevation plans.

Project schedule and desired in-service date.

Preliminary water plans which specifies the location of all existing
and proposed water meters and fire hydrants.(i.e. service
information plan)
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e.

g.

Scope of all LADWP needs within the project - Water Main
Relocations, Water Main Enlargements, Meter/Service
Relocation/Removals, New Water Service, Customer Service, and
Street Improvements. -

Proposed street and alley vacations and preliminary/final street
improvement plans, if available.

Work Authorization Order after Pre-design meeting.

3. Street Improvements

a.

g.
h.

LAWA to submit preliminary Street Improvement Plans.

i. Submit package to Western Water Distribution Engineering
at 111 North Hope Street, Room 1425, Los Angeles, CA
90012.

LAWA to request for a pre-design meeting.

LAWA to submit for Civil plan approval from Bureau of
Engineering (BOE).

LAWA to submit Water Design Plan for LADWP approval.

LADWP to provide LAWA a cost estimate for all LADWP related
work within 4 months of receiving the final and approved street
improvement plans.

LAWA to pay fees if any. Bill Actual.
LAWA to construct aftier DWP and BOE civil plan approval.

LADWP to provide inspection.

4. New Service, Meter/Service Relocations/Removals, and Fire Hydrant
Relocations/New Installs

a.

LAWA to submit 1) Application for service, 2) Service information
sheet, 3) Approved plumbing plan, 4) Site plan to initiate request
for new service and/or temporary water, 5) Approved service advisory
request, 6) Water demand, main sizes, location of fire Hydrants and
water services, and 7) desired in service date.

i. Submit package to Western Water Distribution Engineering
at 111 North Hope Street, Room 1425, Los Angeles, CA
90012.
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b. LAWA to request pre-design meeting.

c. LADWP will prepare a Letter of Charges.

d. LAWA to pay all fees described in the-Letter of Charges.

e. LADWP to construct within 4-6 months of receiving payment.
5. Water Main Abandonment / Relocation

a. LAWA to submit preliminary Street Improvement Plans.

i. Submit package to Western Water Distribution Engineering
at 111 North Hope Street, Room 1425, Los Angeles, CA
o0 2.

b. LAWA to submit Form 60 including construction duration estimates.
c. LAWA to request for a pre-design meeting.

d. LAWA will submit final plans to LADWP, and LADWP will prepare a
cost estimate for all necessary work.

e. LAWA to pay all fees described in the Letter of Charges.
f. LAWA to provide Last Vacancy Notification. |

g. LADWP to complete construction within 4-6 months of receiving
payment. If significant water relocation work is necessary, LADWP
may need more time to construct.

6. Premier Account

a. LAWA has a contact at LADWP for miscellaneous issues and
concems.

i. Contact Evelina Tverdohleb of Major Account Group at
111 North Hope Street, Room 1014, Los Angeles, CA 90012,
Telephone No. 213-367-4384.
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APPENDIX 1-F

LOS ANGELES FIRE DEPARTMENT SPECIFIC REQUIREMENTS

1. LAFD Specific Provisions:

[To be inserted if applicable.)
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Exhibit D

Scoping Memo




Exhibit
Scoping Memo

Scoping Memo Information forApplications
A. Category (Check the category that is most appropriate)

[ ] Adjudicatory - “Adjudicatory” proceedings are: (1) enforcement investigations
into possible violations of any provision of statutory law or order or rule of the
Commission; and (2) complaints against regulated entities, including those complaints
that challenge the accuracy of a bill, but excluding those complaints that challenge
the reasonableness of rates or charges, past, present, or future, such as formal
rough crossing complaints (maximum 12-month process if hearings are required).

X Ratesetting - “Ratesetting” proceedings are proceedings in which the
Commission sets or investigates rates for a specifically named utility (or utilities), or
establishes a mechanism that in turn sets the rates for a specifically named utility (or
utilities). “Ratesetting” proceedings include complaints that challenge the
reasonableness of rates or charges, past, present, or future. Other proceedings may
also be categorized as ratesetting when they do not clearly fit into one category, such
as railroad crossing applications (maximum 18-month process if hearings are
required).

[ ] Quasi-legislative - “Quasi-legislative” proceedings are proceedings that
establish policyorrules (including genericratemaking policy orrules) affecting aclass of
regulated entities, including those proceedings in which the Commission
investigates rates or practices for an entire regulated industry or class of entities within
the industry.

B. Are hearings necessary? [ ]Yes X] No

Ifyes, identify the material disputed factual issues onwhich the hearings should
be held, and the general nature of the evidence to be introduced. Railroad crossing
applications which are not controversial usually do notrequire hearings.
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Are public witness hearings necessary? []Yes X No

Public witness hearings are set up for the purpose of getting input from the general
public and any entity that will not be a party to the proceeding. Such input usually
involves presenting written or oral statements to the presiding officer, not sworn
testimony. Public witness statements are not subject to cross-examination.

C. Issues - List here the specific issues that need to be addressed in the proceeding.
None

D. Schedule (Even if you checked “No" in B above) Should the Commission
decide to hold hearings, indicate here the proposed schedule for completing the

proceeding within 12 months (if categorized as adjudicatory) or 18 months (if
categorized as ratesetting or quasi-legislative).

The schedule should include proposed dates for the following events as needed:

12/15/2021 Filing Date

01/31/2022 Comment Period

04/15/2022 Proposed Decision (4 months from filing)
06/15/2022

Final Decision (6 months fromfiling)

If hearings unexpectedly becomes necessary:

02/28/2022 Pre-hearing conference

05/30/2022 Hearings

07/29/2022 Briefs due

08/15/2022 Submission

11/14/2022 Proposed decision (90 days after submission)
02/13/2023

Final decision (60 days after proposed decision is mailed)
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